PINTAR 4.0 · Complete status and checklists

6 October 2026, status at 09:30 UTC. Prepared by the coordinator for Yazid and the Second Eye.

> **Superseded in part, the same day:** D-118 postponed Dr Gladys's walkthrough. The D-117 freeze did not begin, and Daisy's design now comes before her walk. The next step is `PINTAR-4.0-CLOSURE-REGISTER-2026-10-06.md`. Where this report says "the freeze" or "tomorrow", read it in that light.

Status as of:

- `main` `12b480b`, frozen for the Dr Gladys walkthrough (D-117);
- application code = `3a7501b`;
- 165 migrations;
- staging deployment `dpl_4f9zxVXUnTPmQ3WcxzysR3hf3Yar`.

How it was made:

- Every checklist in the repository was re-read against `main`, the runs and the decision record. Three independent read-only surveys took the scope inventory, the open items and #150.
- Every state below cites its evidence.
- **Nothing in the application was changed.** The checklist and status documents were updated on the coordinator's branch only. They land on `main` after Dr Gladys signs off.

States follow `docs/recovery/EVIDENCE-MODEL.md`: BUILT → TESTED → DEPLOYED → JOURNEY-PROVEN → HUMAN-ACCEPTED, or NOT BUILT. The release checklist's PASS counts are engineering detail, not the readiness measure (D-084).

1. Summary

Where PINTAR is. ENGINEERING COMPLETE (declared 5 Oct). A school can run its whole year-one spine on staging, from the front door, unaided. On 6 Oct, Sekolah Demo PINTAR was walked end to end:

- **Setup:** a school was born; its admin set it up; a chapter was reviewed by a second person and published.
- **Learning:** a class of five sat both tests, three reaching the school's 70%.
- **Reports:** every role read the same figures.
- **Certificates:** three were issued and verified publicly.
- **Shared computer:** it locks and hands over.
- **Recovery:** lost cards and forgotten passwords were recovered without help.

Of the 130 scope lines:

- 45 are JOURNEY-PROVEN (two of them on the commit just before today's three migrations);
- 43 are TESTED;
- 26 are BUILT;
- 8 are NOT BUILT;
- 1 is out of scope for this phase (media);
- 1 cannot be established.

What it is not yet:

- **Not human-accepted:** your pass is tonight and Dr Gladys walks on 7 Oct.
- **Not polished:** Daisy's design system is ready to validate, not applied.
- **Not production-ready:**
  - #150 is NOT PASS, waiting on your infrastructure steps;
  - capacity fails on Micro (D-089);
  - the release-day rows are open.
- **Not cleared for real student data:** the legal and data-protection gate is open.

The freeze. From your sign-in tonight until Dr Gladys signs off, nothing in the application, its data or `main` changes (D-117). Everything below was written within that rule.

What stands between today and the first real school, in order:

1. **Dr Gladys's walkthrough (7 Oct).** Her findings are reviewed by you and the Second Eye before anything changes (§6).
2. **Daisy's gate:** you walk J1–J7, the stripe is tested on three school displays, and the grammar is frozen APPLICATION READY. Then the polish pass, slice by slice, each slice re-walked (§7).
3. **Your decisions (§11).** The most consequential:
   - the certificate number (Q1, a conflict found today);
   - compute (Q2);
   - the first deployment's size (Q3);
   - the legal and data-protection gate (Q4);
   - PINTAR standard content (Q7).
4. **#150, with your steps:**
   - the staging pooler value and O2;
   - then O3 to O8;
   - custodian B;
   - the production rulings (§8).

5. **The release conditions (§10):**
    - the upgrade rehearsed from 111;
    - L1 at the chosen tier;
    - break-glass;
    - the production email settings;
    - support named;
    - key escrow;
    - the release itself;
    - then 3–5 educators, then the pilot of 20–30.

Found today and corrected in the documents:

- **The release checklist (v2.7):**
    - re-pinned to the specimen;
    - its findings list made current;
    - STU-01, STU-19, REL-01 and REL-03 brought to current evidence;
    - **ADM-19 corrected from PASS to PARTIAL**: its evidence was the class move, not the transfer it checks;
    - REL-09 read against D-107 D8.
- **The operational board:** still dated 1 Oct, saying no Level 3 run existed. Rewritten.
- **The Golden School contract:** gained a dated status. It now says honestly that GS-16 uses a declared typed-address bypass, that GS-00 rests on reads around the walk, and that its step map needs three corrections.
- **#150's documents:** seven stale or conflicting lines corrected.
- **The inventory and evidence model:** stale state notes annotated.
- **The 1–2 Oct status reports:** marked historical.

Found today and left for you:

- **The certificate number:** the decided format (D-080(2)) is not the format PINTAR issues. My own ADM-18 change this morning extended the issued format without reconciling it.
- **Actions spend:** 4,194 billed minutes on 5 Oct against a 600-minute budget.
- **Five questions about the gate order and the freeze:** Q12 to Q15, and Q18.

2. Where PINTAR is on its two ladders

2.1 The readiness gates (D-052): "every readiness report states the gate PINTAR is at"

Gate	State
ENGINEERING COMPLETE	**Declared 5 Oct** (C-12 PASS, audit 37366709177; JOURNEY-LOG 35). Two inventory lines marked EC are not done: J8.8, the student's profile photo, has no screen; J1.5, PINTAR standard content end to end, waits on Q7
UI/UX POLISHED	**Not started.** Daisy's design system is READY TO VALIDATE; the application pass waits for her gate (§7)
YAZID GREEN LIGHT	Not given. Your pass on 6 Oct evening is observation under D-117
GLADYS GREEN LIGHT	Not given. Her 7 Oct walkthrough is observation evidence under D-117; whether it also counts as this gate is Q12
EDUCATOR PILOT (20–30)	Not started; after production (Phase 8)

PINTAR is at: ENGINEERING COMPLETE, with an early human walkthrough on staging under way (D-116, D-117).

2.2 The recovery charter's phases (D-084)

Phase	Exit	State today
0 Freeze and contain	the charter accepted	**DONE** 1 Oct
1 Reset	the package reviewed and accepted; inventory approved; owner access	**DONE** 1 Oct (D-086). Its leftover rulings (G2 = Q7, B1/B2 = Q17, O3 = Q3) are still open
2 Trustworthy instruments	red means broken; green defined; every instrument has a recorded red	**Largely done:** C1 (`found-school.yml`), the C2 mailbox reader, the four walks, environment facts (nightly), the Actions-spend alarm, the restore rehearsals (G2; DR-D01, DR-D02), the production watch (built, off). **Open:** the production-upgrade rehearsal from 111 migrations on a scratch copy; the GS-00 assertion inside the walk; no formal exit recorded
3 The Golden School, red baseline	a recorded baseline	**Done in substance** (gs-001, 2–3 Oct, JOURNEY-LOG 88–95); no formal exit recorded
4 Repair in journey order	admin, teacher and student complete the chain unaided, JOURNEY-PROVEN	**Met:** GS-01 to GS-21 green on 5 Oct, accepted by the owner; re-walked green on 6 Oct on the current code
5 Complete the agreed 4.0	every inventory line JOURNEY-PROVEN; the UI/UX polish pass; the email standard	**Not met:** the spine is JOURNEY-PROVEN, but roles beyond it are proven at Level 1–2, not by their own Level 3 journeys; the polish pass has not started; DAISY-37 (the email system) is open
6 Human acceptance on staging	every journey HUMAN-ACCEPTED (Yazid, then Dr Gladys)	**In progress:** Yazid 6 Oct evening, Dr Gladys 7 Oct; nothing HUMAN-ACCEPTED yet
7 L1	L1 passes at production's compute tier	**Not met:** L1 failed on Micro (D-089; CAP-02); the compute decision is Q2

Phase	Exit	State today
8 Controlled production and the pilot	the release conditions (§10), then the pilot	**Not started:** production `5b5b68d`, 111 migrations; #150 NOT PASS

3. The journey board (the readiness measure, D-084)

The counts are of `PINTAR-4.0-SCOPE-INVENTORY.md` lines at each line's highest state. Of the JOURNEY-PROVEN (JP) lines:

- † means a documented step covered the line although the contract's map does not name it;
- ‡ means the line was walked on the 162-migration set (`808ae6e`), so it is JP on that commit, not on `12b480b` (D-034).

Journey	Owner	Lines	JP	TESTED	BUILT	NOT BUILT / other	What stands (first the break, then the open items)	Next action
J1 Platform operation	Bob	9	2 (‡)	4	2	1 NOT BUILT	No break in the spine. Open: J1.7 break-glass for the sole production admin (C-11); J1.5 PINTAR standard content end to end (Q7: D-029 vs M6); J1.6 the audit reader not walked; SYS-08 one platform admin	Owner rulings and C-11; after the freeze
J2 Identity	Bob	21	11	6	4	—	No break. Open: J2.7 the existing-staff transition not rehearsed; J2.10 the staff lock never walked; J2.21 wrong-email correction not built; J2.6 production still on the magic link	Phase 8 rehearsal; UI lane for J2.21
J3 School setup	Daisy	12	7	4	1	—	No break. Open: year rollover, transfer and class move proven only in audits; J3.11 (every action leaves a trace) has no rule-level test	Further Level 3 journeys (Phase 5)
J4 Content	Daisy	12	5	2	2	1 NOT BUILT, 1 OUT OF SCOPE, 1 UNVERIFIED	No break. Open: J4.10 misconception linkage not built (Q9; 31 false warnings per chapter at publish); J4.2 media out of scope (D-050); J4.8 "Question Bank workflows" never defined; J4.9 Question Health needs 30 answers per question	Owner ruling Q9
J5 Teaching	Daisy	14	3	9	—	2 NOT BUILT	No break. Open: J5.6 the Uji Cepat score (Q8); J5.9 deadline extension has no screen; Uji Cepat not a Level 3 journey	Ruling Q8; UI lane
J6 Learning	Bob	15	8	6	1	—	No break. Open: J6.7 pause and resume untested; J6.8 network loss proven in audits, not Level 3	Phase 5
J7 Evidence	Daisy	9	6	1	2	—	No break. Open: J7.5 briefings have no producer or display; the decision queue not walked; the «not yet» band (D-095(g))	UI lane; Q10
J8 Certificate	Bob	8	3	—	3	2 NOT BUILT	No break. Open: **the certificate number conflicts with D-080(2)** (Q1); J8.3 sealing at issuance (BOB-48); J8.4 the frozen design (DAISY-36); J8.8 the photo screen; J8.7 key escrow (#150 B5)	Owner ruling Q1, then BOB-48

Journey	Owner	Lines	JP	TESTED	BUILT	NOT BUILT / other	What stands (first the break, then the open items)	Next action
J9 Educator as learner	Bob	8	—	7	—	1 (demo content, off `main` by design)	Proven by audit C-12 (37366709177), not yet a Level 3 journey	C-13: Yazid's walk with Lana's packages
J10 Help and support	Daisy	2	—	1	1	—	«Laporkan masalah» built and tested, never walked in a browser; tier people not named (REL-13)	Walk after the freeze; owner names the tiers
X Universal rules	Coordinator	12	—	2	9	1 NOT BUILT (X.12, the polish pass)	Rules shown by examples, not rule-level tests; U-PERF last measured 28 Sep	Daisy's gate, then the polish pass
R Instruments and release	Coordinator	8	—	1	1	6 release conditions	REL-02 FAIL, REL-08 and REL-13 PARTIAL, REL-09 NOT VERIFIED; L1 NOT MET (D-089); #150 NOT PASS	The owner's #150 steps; Phase 8
Total		**130**	**45** (8†, 2‡)	**43**	**26**	8 NOT BUILT · 1 OUT OF SCOPE · 1 UNVERIFIED · 6 release labels	HUMAN-ACCEPTED: 0	

4. The scope inventory: what is proven, and what is not

130 lines (`docs/recovery/PINTAR-4.0-SCOPE-INVENTORY.md`). The full line-by-line table is Appendix A.

State	Lines	Note
JOURNEY-PROVEN	45	Walked unaided in the 6 Oct runs. 8 are covered by a step the contract's map does not name (†). 2 (J1.1, J1.4) were walked on the 162-migration set, so they are JP on `808ae6e` (‡)
TESTED	43	An executable test on `main` (the manifest's 595 tests, CI 37430770665). Most are also DEPLOYED. Five rest on audit runs of earlier commits: J5.1, J5.2, J5.11, J6.12, J6.13
BUILT	26	On `main`; not wholly tested. Mostly the universal rules, shown by examples rather than rule-level tests
NOT BUILT	8	J1.7 break-glass; J4.10 misconception linkage; J5.6 the Uji Cepat score; J5.9 deadline extension; J8.4 the frozen certificate design; J8.8 the photo screen; J9.8 demonstration content (off `main` by design); X.12 the polish pass
OUT OF SCOPE (this phase)	1	J4.2 media (D-050)
UNVERIFIED	1	J4.8 "MCQ Question Bank workflows": never defined
Release conditions	6	R.1, R.2, R.4, R.6, R.7, R.8 (§10)
HUMAN-ACCEPTED	**0**	—

Clauses that could not be established (each line still shows its state):

- J1.8: personas excluded from the PIN and the PINTAR ID;

- J1.9: "stuck" email flows identifiable;
- J2.4: the whole intake list reviewed before confirmation;
- J2.7: any staging rehearsal of the existing-staff transition;
- J2.10: the 15-minute fallback;
- J5.13: whether «Hasil resmi» is M4's learner record;
- J6.2: that no session starts before the press;
- J6.11: growth and "no rank" asserted;
- R.6: the pilot's mail-capacity reassessment.

Engineering Complete was declared with these EC lines still open:

- J8.3, sealing at issuance (BOB-48);
- J8.4, the certificate design (DAISY-36);
- J8.8, the photo screen;
- J2.7, the staff transition rehearsal;
- J1.5, PINTAR standard content end to end.

J4.10 was parked by D-098(d) only "until the remaining build is complete". That build is complete, so it is open again (corrected 6 Oct; closure register CR-50). Recorded for your review.

5. The Golden School: the end-to-end walk on staging

The Golden School is PINTAR's primary integration truth (`GOLDEN-SCHOOL-CONTRACT.md`): one school on staging, from the front door, by clicking, with no SQL, no typed addresses, no server-made sessions and no technical help.

Latest run, 6 Oct: «Sekolah Demo PINTAR». The walk's 41 steps all passed:

- **Unaided:** GS-01 to GS-15, and GS-17 to GS-21.
- **GS-16, the one bypass:** the four extra students open their two tests by typed address. The walk declares it, because they "only sit the tests" (contract §4). The evidence model counts a typed address in Level 3 as a bypass. GS-16 maps to no inventory line.
- **Current break in the spine:** none.

The walk before this one, «Sekolah Emas Uji 2026-10-05» (runs 37287063109 to 37295261257), was also green.

Step	What a person did	Walk steps	Run	Result
GS-00	Staging runs `main`'s code and migrations (machine read)	bracketing reads: 07:38 UTC `808ae6e` 162/162; 07:54 migrations 165 applied; 08:37 `a64b9b6` 165/165; 08:46 `12b480b` 165/165	37430955533, 37432544176, 37437396764, 37438389611	GREEN (by reads around the walk; not asserted inside it)

Step	What a person did	Walk steps	Run	Result
GS-01	The school is born (C1, the one permitted operator action)	—	37431278133	PASS
GS-02	The platform operator signs in with their own password and creates the first school admin with the role	G0–G3	37431385287	PASS
GS-03	The school admin activates by the emailed code and lands on Konfigurasi	G4, G5	37431385287	PASS (GS-01 to GS-03 on the 162-migration set: JP on `808ae6e` under D-034)
GS-04	Structure: «Kelas Tinggi» → «Kelas 5» → «Kelas 5A»	A2	37432707928	PASS
GS-05	The pass mark: 70%, with a reason, audited	A7	37432707928	PASS
GS-06	Teacher, head of department and dean: named, accounts, roles	A3	37432707928	PASS
GS-07	Five students into «Kelas 5A»; the class's cards in one press	A4, M1	37432707928, 37433910433	PASS
GS-08	The chapter uploaded (5 lessons, 31 questions, 124 options)	A6	37432707928	PASS
GS-09	Seven Studio steps by two people: the admin composes and publishes; the head of department reads all 31 questions with keys, approves, makes and locks the release	A8, A9	37432707928	PASS
GS-10	The teacher activates and lands on Mengajar	A10	37432707928	PASS
GS-11	The teacher gives the chapter to «Kelas 5A» until 5 Nov; post-test sealed at 70%	A11	37432707928	PASS
GS-12	The primary student signs in with the class card	M2	37433910433	PASS
GS-13	Pemetaan Awal: orientation → explicit start → answers → finish	M3	37433910433	PASS
GS-14	Every lesson read to its last page by clicking	M4	37433910433	PASS
GS-15	Uji Penguasaan: 8 of 8; «Target tercapai»	M5	37433910433	PASS
GS-16	Four more students sit both tests: Bunga 75%, Dimas 100% (met); Citra 63%, Eka 50% (not met)	M6, M7	37433910433	PASS, by the declared typed-address bypass
GS-17	Teacher, head of department, dean and admin read the same figures: Peserta 5, Pemahaman 78%, Kenaikan +38 poin, Mantap 2 · Berkembang 2 · Perlu penguatan 1, Sertifikat terbit 3; every scope boundary refused	L0–L4	37434862707	PASS
GS-18	Exactly one certificate per eligible student (00001 to 00003), none for the others; the holder sees hers; staff never open one	C1–C3	37434862707	PASS
GS-19	An anonymous visitor verifies each certificate: «Berlaku», never the name; a random code reveals nothing	V1, V2	37434862707	PASS
GS-20	A shared computer: locked after 5 idle minutes, resumed by the PIN at the same page; «Bukan akun Anda?» hands over; everyone signs out	U1, X1	37434862707	PASS

Step	What a person did	Walk steps	Run	Result
GS-21	A lost and a damaged card re-issued (old card stops, results stay); a teacher recovers by email, then by PINTAR ID + PIN	R1–R3	37434862707	PASS

Known gaps in the instrument (recorded; not repaired during the freeze):

- GS-00 is not asserted inside the walk.
- GS-16 uses typed addresses (above).
- The contract's step-to-inventory map needs correcting:
  - GS-18 is mapped to J8.3 (sealing at issuance, not built);
  - GS-13 is mapped to J6.7 and J6.8, which it never exercises;
  - two report steps carry the wrong J7 labels.
- Roles beyond the spine are not yet their own Level 3 journeys: the review queue's signals, the dean's queue, Uji Cepat, educator-as-learner, and support.
- The spine covers lessons and multiple-choice questions only; media is out of scope (D-050).

6. The human walkthrough gate (D-116, D-117)

The question: can Dr Gladys use and understand PINTAR as it exists, without the team explaining what we intended?

#	Item	Status	Evidence / where
H1	A school fit to walk: Sekolah Demo PINTAR founded by C1 and walked end to end	DONE	§5; JOURNEY-LOG 48
H2	Staging current and machine-confirmed	DONE	`environment-facts.yml` 37438389611 GREEN (`dpl_4f9z…`, `12b480b`, 165/165)
H3	Sign-in, email sender and identity settings re-confirmed after Supabase's Management API outage	DONE	`staging.yml` 37437241796 green
H4	The specimen pinned (deployment, commit, migrations) and the application code identical to the walked commit	DONE	`docs/coordination/walkthrough-gladys/EVIDENCE.md` §1
H5	A read of the demo school before her account exists	DONE	EVIDENCE.md §2 (6 Oct 08:46 UTC)
H6	A non-leading guide for her: the journeys to attempt, no buttons, no meanings, no expected results	DONE	`docs/onboarding/PINTAR-Panduan-Walkthrough-Sekolah-Demo.md` (branch)
H7	The observer's sheet: no coaching, HELP REQUIRED, verbatim capture, break procedure, reference facts	DONE	`docs/coordination/walkthrough-gladys/OBSERVER-SHEET.md`
H8	No scheduled job writes to staging during the walk	DONE (checked)	EVIDENCE.md §1
H9	Her account on staging, as «Admin sekolah» of Sekolah Demo PINTAR	**OWNER**	Yazid, through the app (D-116(c))
H10	The freeze: from Yazid's sign-in on 6 Oct evening until she signs off, no change to code, UI, copy, database behaviour, demo data or `main`; no Daisy	**IN FORCE from Yazid's sign-in**	D-117(a)

#	Item	Status	Evidence / where
H11	Yazid's own pass before handing over	**OWNER, 6 Oct evening**	changes to the demo school noted (OBSERVER-SHEET)
H12	Dr Gladys walks	**7 Oct**	—
H13	`environment-facts` after: the same deployment and commit	after she signs off	EVIDENCE.md §4
H14	The evidence recorded verbatim; the read after her walk against the baseline	after	EVIDENCE.md §4–5
H15	Findings classified (A defect, B comprehension, C visual/interaction, D product question) with a separate severity; one findings report	after	EVIDENCE.md §6
H16	STOP for the owner and the Second Eye; no remediation until a finding is approved	after	D-117(g)

What it is not: the walkthrough changes nothing about #150, Production Ready, the legal and data-protection gate, the capacity gate, or the use of real external student data (D-117(m)). D-052's order puts UI/UX POLISHED before the YAZID and GLADYS GREEN LIGHTs; D-116 and D-117 bring a human walkthrough forward as observation evidence. Whether it also counts as D-052's GLADYS GREEN LIGHT is the owner's to say (D-116(d)).

7. Daisy's gate: from design system to application (D-117(h)–(j))

Daisy's design system is on `ux-1/daisy-experience`, documents only (`docs/coordination/ux/sistem-desain/`; 155 files, no `src/` change). Its own state: **READY TO VALIDATE (5 Oct)**; all seventeen questions ruled.

#	Step	Status	Who
D1	The design system: tokens, type, colour, corners, elevation, motion, icons, accessibility (WCAG 2.2 AA), dates, shells and navigation	APPROVED IN PRINCIPLE; questions 1–17 ruled	Yazid (5 Oct)
D2	The PINTAR wordmark (production master pending the font-licence check); the ID card and certificate frozen	APPROVED; master pending	Daisy, then Yazid
D3	Gladys's walkthrough findings reviewed (§6, H16)	after 7 Oct	Owner, Second Eye
D4	The owner walks the composed journeys J1–J7 (publish to a class; a whole class; teaching ↔ learning; a lesson and its result on 1366×768 and a phone; date fields; MODE PERAGAAN; the shared-computer lock)	NOT STARTED	Yazid
D5	The table stripe on three real school displays (an ordinary school computer, a poor display, a projector from the back row)	NOT STARTED	Yazid or the school
D6	Approved comprehension and visual findings from Gladys folded into that review	after D3	Daisy
D7	Grammar issues resolved at the design-system source	after D4–D6	Daisy
D8	The grammar frozen **APPLICATION READY**	after D7	Yazid
D9	Controlled propagation, slice by slice: foundation first (tokens, type, spacing, radii, shadows, focus, the base page and shell), then components and screen families; each slice through targeted tests → lint, typecheck, build → full CI → staging → a focused visual check → the demo-school regression	after D8	Daisy, then the coordinator lands
D10	The final demo-school regression: the whole journey re-walked on the redesigned application, every behaviour still proven	after D9	Coordinator

#	Step	Status	Who
D11	The screen items that wait for the UI lane: ADM-18 (layout on the printed sheet; revocation), EDU-10 (after a ruling on where the score appears), ADM-08 (email correction), EDU-11 (deadline extension), DEA-04 (briefings), CAP-10 (paging)	WAITING (UI lane; EDU-10 needs a ruling)	Daisy, owner

Daisy never reinterprets product behaviour. A design question that needs a product decision is asked, not invented.

8. #150: disaster recovery and backup readiness

Verdict: NOT PASS, accepted (D-104(a), D-105(a)). On 6 Oct the Second Eye's checkpoint was **GREEN to proceed from engineering proof into owner-controlled infrastructure setup** (D-111): not #150 PASS, not PRODUCTION READY.

What #150 gates:

- **Production Ready:** #150 is a hard gate for it; it does not gate staging human acceptance (D-104(d)).
- **What PASS needs (D-106):** B3, B4, B5, B8 and B9 implemented and proven.
- **The production watch (B7):** switched on at the release gate.
- **Second administrators (B6):** in place before real-school production use.
- **Production backups and escrow:** none before R1 and R2 are held by two separate custodians who have each proven possession (D-109(c), D-111(b)).

Item	What	Status	Evidence	Next, and who
Pre-O3 (1)	The staging session-pooler proof, with the owner's dashboard value	**WAITING: OWNER**	`staging-backup-path.yml` 37414154468 stopped at step 1; input accepted since `df7c170`	Owner: staging → Connect → Session pooler host, port, user (no password); coordinator reruns
Pre-O3 (2)	O2: C1 created; the run says `ISOLATED`	**WAITING: OWNER**	WP-A `e6cb045`, CI 37401454517	Owner O2; coordinator runs `recovery-facts`
G1 Part 1 / B2	Production's backups seen	DONE	7 physical backups, latest 05 Oct 19:24 UTC, PITR off	—
G2 / B1	Hosted native restore of staging	DONE	24/24, 157 tables identical, 8 min 03 s, copy deleted	—
G5	The deploy never silently replaces the two durable secrets	BUILT, PROVEN ON STAND-INS	`b4bd543`; DR-S01–S03	Fingerprints recorded at the next production deploy
G6	No production migration without a COMPLETED backup ≤ 26 h	BUILT, PROVEN ON STAND-INS	`870fdac`; rewired to C1 `e6cb045`	Owner O2; until then every production apply is refused
G7	Readiness check names restore drift	DONE	DR-D01; rehearsal 37389380945	—
G8	RPO recorded: 24 h, provisional, no PITR	DONE	D-103	Revisit per D-103(c)
G10 / B7	Outside watch on production	BUILT; switched off	`7ffbacc`, `babafd5`; run 37391618155	Owner switches on at O10 (the release gate)

Item	What	Status	Evidence	Next, and who
B3 / WP-A	C1, the backups-read token, isolated	BUILT, PROVEN ON STAND-INS	`e6cb045`	Owner O2
B4 + B9 / WP-B	Off-platform database backup and Storage files; `pintar_backup`	BUILT, PROVEN ON STAND-INS; migration 162 on staging only	CI 37409454539, 37412506567; `staging.yml` 37414019844	Pooler proof, then O3–O6, then the first staging run and drill
B5	Durable-secret escrow, dual-recipient (D-107 D8: no offline plaintext copy)	BUILT, PROVEN ON STAND-INS	DR-S01–S03, DR-S10	O3, O4, R2, both proofs, then O7
B8 / WP-C	Reconstruction in a new environment (runbook, rehearsal workflow, functional checks F1–F4)	BUILT, PROVEN ON STAND-INS	WP-C.1 `f49280e` CI 37421222152; WP-C.2 `9631bf6` CI 37425505226; D-113	O8 rehearsal
B6 / WP-D	Second administrators; custodian B	NOT STARTED	no `RECOVERY-AUTHORITY.md`	Owner O9
O3	AWS account, stack, writer/reader keys, environments	NOT STARTED (prepared)	OWNER-INSTRUCTIONS	Owner, after both pre-O3 items
O4	Key ceremony: R1 (custodian A), R3; later R2	NOT STARTED	`custody.json` proofs null	Owner; custodian B
O5	Supabase Storage S3 keys	NOT STARTED	—	Owner
O6	`pintar_backup` passwords	NOT STARTED	—	Owner, then the coordinator's `credential set`
O7	First escrow	NOT STARTED	needs fingerprints and both proofs	Owner approves
O8	Staging copy for the rehearsal, C10, teardown	NOT STARTED (prepared)	OWNER-INSTRUCTIONS O8	Owner, after the first staging bundle
O9	Name custodian B; second administrators	NOT STARTED	`custody.json` R2 custodian null	Owner
O10	Switch the watch on	NOT STARTED	—	Owner, at Production Ready
O11	Privacy-notice line on backup retention (≤ 12 months)	UNVERIFIED	—	Owner or legal, before real-school use
O12	Quarterly possession check	NOT STARTED	—	Custodians A and B
Provider question	Ask Supabase about restricting `supautils`	WAITING: OWNER (non-blocking)	D-108(e), D-109(f)	Owner's support ticket
Production rulings	Migration 162, its extension baseline and C2 on production	NOT STARTED (separate ruling)	`extension-baseline.json` production null	Owner, at §7 step 7 of the index

The order to #150 PASS (`EVIDENCE-INDEX-150.md` §7; each step reported before the next):

1. Both pre-O3 items green.
2. O3.
3. O4 (R1, R3).

4. O5.
5. O6 (staging).
6. The first staging backup green, a planted failure red, a staging drill green.
7. Custodian B named, R2 made, both possession proofs.
8. The production rulings (162, the baseline, C2), the fingerprints recorded, and O7: escrow plus a production backup to R1 and R2.
9. The O8 rehearsal.
10. The final #150 report against D-106.

After PASS: O10 at the release gate. B6 before real-school use.

Open on #150 (for the owner):

- **The freeze:** do #150 owner actions proceed during the D-117 freeze? Recommended:
  - owner actions outside PINTAR go ahead (the AWS account, naming custodian B, the pooler value);
  - anything that writes to staging or `main` waits until Dr Gladys signs off (`credential set`, committed keys or proofs).
- **When migration 162 reaches production** is not reconciled: the closure plan says "at the release"; the index says "by separate ruling at step 7".
- **The PASS criteria** are labelled "proposed … for confirmation" (CLOSURE-PLAN :559); no ruling confirms them yet.

9. The release checklist, v2.7 (engineering detail)

The 84 P0 rows are engineering detail, not the readiness measure (D-084). The full rows are in `docs/coordination/RELEASE-CHECKLIST.md` v2.7, also attached as a PDF.

P0: 77 of 84 PASS (24 Sep baseline: 13).

Section	P0	PASS	PARTIAL	FAIL	N-T
Student / Murid	15	14	1	0	0
Educator / Guru	8	8	0	0	0
Head of department	8	8	0	0	0
Dean	5	5	0	0	0
School admin	14	13	1	0	0
Platform admin	3	3	0	0	0
Anonymous / verifier	5	5	0	0	0
Cross-role scenario	12	11	1	0	0
Capacity	4	0	2	1	1
Universal	10	10	0	0	0

Section	P0	PASS	PARTIAL	FAIL	N-T
Total	**84**	**77**	**5**	**1**	**1**

Every row that is not PASS (all gates), by what it waits on:

Waits on	Rows	Status
Media, out of scope for the first testing phases (D-050)	STU-11 (P0), ADM-10 (P0), X-07 (P0)	PARTIAL: the text half PASS; the media half is not tested
Capacity: the owner's compute decision and the forwarding key (D-089)	CAP-01 (P0) N-T · CAP-02 (P0) FAIL (Micro misses D-031 at 1,000) · CAP-07 (P0) PARTIAL · CAP-08 (P0) PARTIAL · CAP-09 (P1) PARTIAL	—
Capacity, onboarding stages	CAP-03, CAP-04, CAP-05, CAP-06 N-T · CAP-10 N-I (paging, BOB-13)	later cohorts
Release day	REL-02 FAIL (until every P0 passes) · REL-08 PARTIAL (production settings and send) · REL-09 NOT VERIFIED (key escrow, #150 B5) · REL-13 PARTIAL (support named; the in-app report not walked in a browser) · REL-12 N/A	owner, release
The UI lane (after D-117's review and Daisy's gate)	ADM-18 PARTIAL (printed-sheet layout; revocation screen) · ADM-08 and U-RECOVER PARTIAL (correcting a wrong email) · EDU-11 N-I (deadline extension) · DEA-04 PARTIAL (briefings) · U-EMPTY PARTIAL ('(0/5)' cards)	Daisy
A ruling first	EDU-10 PARTIAL: where an Uji Cepat score appears is not decided	owner
Not yet walked in a browser	SYS-07 N-T (the audit reader) · STU-08 N-T (pause and resume) · EDU-13 N-T · ADM-17 N-T (report templates) · SYS-02 PARTIAL · SYS-05 PARTIAL (a PINTAR chapter end to end, M6 against D-029)	coordinator, after the freeze
Data-dependent	HOD-06 BLOCKED: Question Health needs 30 answers per question	real use
People	SYS-08 FAIL: one platform admin only; succession after onboarding (and #150 B6)	owner

All rows, every gate: 138 rows; 105 PASS, 16 PARTIAL, 9 N-T, 3 FAIL, 2 N-I, 1 BLOCKED, 1 NOT VERIFIED, 1 N/A.

v2.7 changes (6 Oct):

- **Status pinned** to the walkthrough specimen (`12b480b`, application code = `3a7501b`, CI 37430770665) and to today's full Golden School walk.
- **Evidence refreshed** on X-09, DEA-05, ADM-18 and REL-08.
- **REL-09** read against D-107 D8: escrow, not an offline plaintext copy.
- **REL-12** notes Phase 6.
- **No status changed.**

10. The path to production (charter Phase 8): the release conditions

Production today: `5b5b68d`, 111 migrations, untouched (as last recorded: one person, two schools, no cards; production's database was not read for this report). `main` is 54 migrations ahead.

#	Condition before the release (RECOVERY-CHARTER Phase 8; release checklist)	Status	Where it stands
P1	The upgrade rehearsed from production's exact level (111 → 165) on a scratch copy	NOT DONE	Phase 2 rehearsal item; G6 refuses production migrations until C1 exists
P2	The configuration verified (Auth, email, secrets)	PARTIAL	Staging verified (identity settings, sender); production's Gate 8 settings and SMTP password are Yazid's (REL-08, D-039)
P3	A restore proven	PARTIAL	Native restore of staging proven (G2); the off-platform path and the O8 rehearsal wait for #150's owner steps
P4	Monitoring verified	PARTIAL	The outside watch is built and switched off until the release (G10, O10); environment facts run nightly; the Actions-spend alarm is red (§14)
P5	Level 3 green on the release candidate	GREEN on today's specimen	§5; must be re-run on the actual candidate
P6	Staging acceptance (Phase 6)	IN PROGRESS	Yazid 6 Oct evening, Dr Gladys 7 Oct (§6); nothing HUMAN-ACCEPTED yet
P7	L1 at production's compute tier (Phase 7)	FAIL on Micro; waiting	D-089: Micro misses D-031 at 1,000; compute stays Micro until capacity testing passes; the owner's compute decision
P8	The existing-staff transition rehearsed; the sole production admin's break-glass tested (D-054(e))	NOT DONE	—
P9	Password sign-in released only with working recovery (D-058(b))	READY ON STAGING	Gates 4 and 5 walked (GS-21)
P10	Every email meets the standard (D-079(f))	PARTIAL	PINTAR's own emails land on staging; production send and SPF/DKIM/DMARC not read (REL-08)
P11	The production keys have verified recovery copies (D-066, as D-107 D8 restates it: dual-recipient escrow)	NOT DONE	#150 B5, O7 (REL-09)
P12	#150 PASS	NOT PASS	§8
P13	Release-day rows: REL-02 (every P0 PASS, zero operator steps), REL-08, REL-09, REL-13 (support named, same-day answer)	OPEN	§9
P14	Legal and data-protection gate before real external student data	OPEN	D-117(m); the privacy-notice line (O11); content licensing (D-112(c))
P15	Then: release through the rehearsed path → a walk by 3–5 real educators (D-058(b)) → the observed educator pilot of 20–30 (D-052(b)) → wider onboarding gated by capacity	NOT STARTED	—

11. Decisions only the owner can make

11.1 Before production or real schools

#	Question	Source	Blocks
Q1	**The certificate number.** D-080(2) and BOB-48's note decide `<PINTAR ID>/<per-person sequence>`; PINTAR issues `<prefix or PINTAR/<SCHOOL>>/<YYYY>/<per-school sequence>`, which the 6 Oct ADM-18 change extended without reconciling. Which stands, and may a student's certificate show their PINTAR ID (open since D-076)?	D-080(2), D-076, BOB-48; release checklist §14	BOB-48; ADM-18; any real certificate
Q2	Compute tier for staging and production, decided on capacity evidence, then L1 rerun	D-089(c); CAP-08	CAP-01/02/07/08; Phase 7; more than 50 people at once
Q3	Size of the first real deployment, and what happens to the 1 Nov and 1 Dec cohorts	D-083; D-112(d)	L1's size; onboarding
Q4	The legal and data-protection gate: UU PDP, PSE registration, controller and processor, retention, parental consent; approval for real student data	D-117(m); handbook G2, G4	Real external student data; production
Q5	Legal rights to the ministry materials (SD 5 teacher's guides; Geografi XI and Matematika X student books)	D-112(c)	Distributing that content to real schools
Q6	A policy for AI tooling that can reach hosted systems: who, which environments and data, with what audit	D-112(a)	Real schools
Q7	Who authors and approves PINTAR standard content; may imports target the library (D-029 vs M6, options a/b/c)?	JOURNEY-LOG WAITING item, 2 Oct; SYS-05; J1.5	No PINTAR chapter is proven end to end
Q8	Where an Uji Cepat score appears: for the class, each learner, or both	EDU-10; J5.6	EDU-10; the UI lane
Q9	Misconception linkage: per school, or shared canonical definitions (D-063)? The 31 false warnings per chapter at publish come from this	JOURNEY-LOG item 13; D-098(d) parks it	Clean publication; misconception feedback
Q10	The missing "not yet" band (F5/T4); certificate grade labels (alternatives 1–3)	D-095(g)	Tier display; predikat labels
Q11	A cross-school read of whether each school's admin has signed in	SYS-02	SYS-02 (P1)
Q12	Does the walkthrough also count as D-052's GLADYS GREEN LIGHT, given that D-052 puts UI/UX POLISHED and Yazid's green light first?	D-116(d)	The order of Phases 5 and 6
Q13	Gladys's findings, each approved or rejected with the Second Eye	D-117(f), (g)	Every change after the walk; Daisy's gate
Q14	Do #150's owner actions proceed during the freeze? Recommended: steps outside PINTAR yes; anything that writes to staging or `main` after she signs off	D-117 vs #150	§8
Q15	When migration 162 reaches production (release, or a separate ruling at step 7); confirm the #150 PASS criteria	CLOSURE-PLAN vs EVIDENCE-INDEX	#150
Q16	Uji Penguasaan's second attempt: the same questions after a review with answers and explanations?	D-112(b)	On hold
Q17	Do class feedback rounds (B1) and the evaluation hub and personas (B2) count as 4.0 scope?	PHASE-1-STATUS §6	Scope

#	Question	Source	Blocks
Q18	The PINTAR wordmark replacing «PINTAR SELALU» on the card and certificate (Q16 of Daisy's rulings, 5 Oct) is recorded only on Daisy's branch; D-074(3) and D-076(b)(7) still say «PINTAR SELALU». Record it in DECISIONS?	Daisy's lane	The card and certificate freeze
Q19	The commercial and policy answers a school will ask: pricing and BOS, contract, teacher-content licence, ads, research or AI training, exit, shutdown, staff data access, breach, SLA, training, liability, transfer consent, release notes	Handbook ▲ items (D-114(c))	School-facing answers before real schools

11.2 Process and efficiency (not blocking the walkthrough)

- **CI's cost (D-091(e)):** CI's structural fixes S1–S5 and a daily Actions budget. Billed minutes against the 600-minute budget:
  - 3 Oct: 680;
  - 4 Oct: 736;
  - **5 Oct: 4,194** (3,730 of them from 16 CI runs).

  The alarm is red.
- **Efficiency-audit owner items (CAP-09):**
  - an Auth round trip per request;
  - a snapshot or cache for /pimpinan;
  - learner link prefetch;
  - paging for Konfigurasi.
- **Smaller rulings:**
  - CAP-07's idle-connection rule;
  - C-08 (environment provisioning);
  - D-044(a) (the variable prefix);
  - a staff link between schools (D-049);
  - a card for more than two role-and-school pairs (D-074(10)).

11.3 Later, explicitly not 4.0 blockers

Item	When
RPO and point-in-time recovery	Revisit when real learners sit tests in production (D-103(c), D-106(h))
100,000-user recovery rehearsal	Later (D-106(i))
Data-rights model and export	4.5 (D-110, D-112(e))
WhatsApp sign-in	4.1 (D-098(c))
Certificate reissue	Future (D-077(5))

Item	When
School-facing FAQ	Later; lane paused (D-112(f), D-115)

12. Actions only the owner can take

#	Action	Blocks
A1	**Add Dr Gladys on staging** (Aktivasi → «Orang baru di luar pendataan», then «Admin sekolah» at Sekolah Demo PINTAR)	The 7 Oct walkthrough
A2	**Your own pass on staging** (6 Oct evening), noting what you change in the demo school	Phase 6
A3	Walk Daisy's J1–J7; the table-stripe test on three real school displays	Daisy's gate
A4	The staging session-pooler host, port and user; O2 (C1)	#150's pre-O3 items
A5	O3 to O8 for #150, one at a time, each reported first	#150
A6	Name custodian B; R2 and both possession proofs	Any production backup or escrow
A7	A second SYSTEM_ADMIN; second administrators for Supabase, Vercel, GitHub, DNS, mail and AWS (SYS-08, O9)	Real-school use
A8	IP forwarding and the forwarding key; Auth limits (BOB-12's staging acceptance)	CAP-01
A9	Production SMTP password and Gate 8 production Auth settings; a production send to the M6 inboxes	REL-08
A10	Name the tier 1 and tier 2 support people; commit to the same-day answer	REL-13
A11	Physical proofs: print at 100%, phone QR scans, the 0.75 mm gold line; the DNS record for `verifikasi.pintarselalu.com`; a licensed Helvetica Neue 65 Medium for the wordmark master	The card and certificate freeze
A12	C-11: the break-glass rehearsal for the sole production admin; the existing-staff transition rehearsed	Phase 8
A13	C-13: your educator-as-learner walk with Lana's packages, then withdraw them	Human acceptance of J9
A14	Switch on the production watch (O10) and the privacy-notice line on backup retention (O11)	Production Ready; real schools
A15	The question to Supabase support on `supautils` (non-blocking)	—

13. Lanes and branches

Branch	Lane	Last commit	On `main`?
`main`	trunk, **frozen** (D-117)	6 Oct `12b480b`	—
`claude/awesome-rubin-bqxp6p`	coordinator	6 Oct (records only since `12b480b`)	ahead by records; lands after the walk
`ux-1/daisy-experience`	Daisy: design system, documents only	5 Oct `2f172e2`	no (126 ahead, 16 behind)
`claude/quirky-meitner-a04smj`	Bob: Gate 3 work, held then landed	1 Oct `3724f4d`	yes

Branch	Lane	Last commit	On `main`?
`claude/adoring-feynman-njmjll`	Lana: educator-as-learner demonstration content	30 Sep `f197e80`	never, by design (D-069(g))
`claude/new-session-nfib2w`	Fiona: the school-questions handbook	6 Oct `da08115`	yes; lane paused (D-115)
`claude/hopeful-turing-43hvpr`	the corporate website's design grammar	6 Oct `2f873af`	no; its relation to 4.0 is not recorded
`media/sd5-matematika-bab1`	media drafts	24 Sep	no; media out of scope (D-050)
`verify/fable01-broken-pr`	a deliberate-defect PR, "DO NOT MERGE"	12 Sep	no; deletion pending

14. Monitoring and cost

Instrument	State	Evidence
Environment facts (staging and production: app commit, migrations, email settings)	GREEN	Nightly 02:17 WIB and on dispatch; run 37438389611
Staging database and sign-in (migrations, the sign-in boundary, email sender, identity settings)	GREEN	`staging.yml` 37437241796 (re-run after Supabase's Management API outage, HTTP 500 "FGA Authentication Error", which failed 37432544176's Auth steps; nothing changed then)
Production watch	Built; **off** until the release (O10)	37391618155 green when dispatched; scheduled runs skip while `PINTAR_PRODUCTION_WATCH` is off
Actions spend (D-090, D-091)	**RED**	The check reported, against a 600 budget: 3 Oct 680; 4 Oct 736; 5 Oct 4,194 (re-run 37440187720). **The measure overstates:** it counts jobs that never got a runner. On 5 Oct, 77 such jobs made up about 1,680 of its 3,730 CI minutes. Real 5 Oct spend is roughly 2,400–2,500: 16 CI runs at about 120 minutes each (35 jobs). Root cause and fix: closure register CR-64, CR-65
Backups off-platform	Built; **off** (`PINTAR_OFFSITE_BACKUP`) until #150's owner steps	`backup-offsite.yml` never run
Restore drill	Built; next scheduled 2 Nov; needs O3	`restore-drill.yml` never run
Key-possession check	Built; quarterly	never run

15. Discrepancies found today

Corrected in the documents (no product change):

1. **The operational board** (`RECOVERY-BOARD.md`) was the 1 Oct version: "no Level 3 run", "C1 does not exist", "J9/J10 not built", "no environment facts", and "Phase 2 not authorised" beside "AUTHORISED". Rewritten.
2. **The release checklist pointed to `PHASE-1-STATUS.md` (1 Oct) as the journey status.** It now points to the board and this report.
3. **The findings list (checklist §14)** still showed B4, B5, B6, M5, M7 and Capacity as open on 24 Sep wording. It is now current, with the evidence.
4. **ADM-19** was PASS on the evidence of the class move (M9); the transfer it checks has never been walked. **PASS → PARTIAL** (P2).
5. **STU-01** still said students sign in by email link (retired by M2), **STU-19** still had the 60-minute idle rule (replaced by T1 and Gate 6), and **REL-01 and REL-03** cited 8dd506a and 143 migrations. All brought to current evidence.
6. **REL-09** asked for an offline copy of the production keys; D-107 D8 replaced that with dual-recipient escrow. Annotated; the check's wording is kept.
7. **The checklist's verdict** credited the forwarding key to D-089; it is D-092(c). **CAP-01** said "no load harness or staging project yet". Both corrected.
8. **#150's documents:**
   - the closure plan still had `readiness.txt` (dropped by D-108(d)), staging recipients "R1, R2, R3" (R1 and R3 until R2 exists), and no WP-C progress;
   - the evidence index's scope and CI table stopped before WP-C;
   - the owner's order left out custodian B and the production rulings;
   - the 5 Oct review carried superseded statements with no note.

   All corrected or annotated.
9. **The Golden School contract** said nothing was built. It now has a dated status, the GS-16 bypass, the GS-00 gap and the three mapping corrections it needs.
10. **The scope inventory** called J5.7 a live defect (fixed 4 Oct), J7.7's words pending (ruled by D-095), and still asked for feature flags (removed by D-097(c)). Annotated without changing scope; its evidence pointer now names the board.
11. **The evidence model** said no machine read of the deployed commit exists. Annotated: environment-facts exists. Level 3 is not nightly and not in-run asserted: recorded as a gap.
12. **The resume brief** said staging had 162 migrations and that `main` equals the branch. Corrected.
13. **The old ticket board** shows Gate 3 to 6 tickets as TODO or HELD; they landed. A reconciliation note added; the historical statuses are kept.
14. **The 1–2 Oct status reports** marked historical, pointing here.

Recorded for you, not changed:

- **The certificate number** (Q1):
  - D-080(2) decides `<PINTAR ID>/<per-person sequence>`;
  - PINTAR issues `<prefix or PINTAR/<SCHOOL>>/<YYYY>/<per-school sequence>`;
  - the 6 Oct ADM-18 change (mine) extended the issued format without reconciling it;
  - the three staging certificates carry it.
- **«PINTAR SELALU»** on the card and certificate (D-074(3), D-076(b)(7)) versus the wordmark ruling recorded only on Daisy's branch (Q18).

- **The gate order** (Q12), **#150 during the freeze** (Q14), and **162 on production / the PASS criteria** (Q15).
- **Leaked-password protection:**
  - D-033(c) accepted it off; D-082(a) turned it on, with no explicit supersede;
  - staging reads it on;
  - production's setting has not been read.
- **The 12b480b landing:** JOURNEY-LOG 48 said "nothing lands on `main` before she has walked", but `12b480b` (records only, application code unchanged) landed after it. The specimen was pinned at `12b480b` afterwards. Nothing has landed since.
- **The activation order:** the inventory and contract put the password before the PIN; PINTAR asks for the PIN first. Wording only.

16. What changed in the repository today (branch `claude/awesome-rubin-bqxp6p`, not on `main`)

File	Change
`docs/coordination/RELEASE-CHECKLIST.md`, `checklist/checklist_data.py`	v2.7 (above)
`docs/recovery/RECOVERY-BOARD.md`	Rewritten to 6 Oct
`docs/recovery/GOLDEN-SCHOOL-CONTRACT.md`	Status section; the bypass; gaps; mapping corrections
`docs/recovery/PINTAR-4.0-SCOPE-INVENTORY.md`, `EVIDENCE-MODEL.md`	Annotations; pointer to the board
`docs/recovery/CLOSURE-PLAN-150.md`, `EVIDENCE-INDEX-150.md`, `OWNER-INSTRUCTIONS-150.md`, `BACKUP-DR-REVIEW-2026-10-05.md`	Stale lines corrected or annotated
`docs/recovery/PHASE-1-STATUS.md`, `CHECKLIST-PROGRESS-2026-10-02.md`, `docs/coordination/BOARD.md`	Historical notes
`docs/coordination/briefs/RESUME-2026-10-06.md`, `docs/recovery/JOURNEY-LOG.md`	Current
`docs/coordination/DECISIONS.md`	D-117
`docs/coordination/walkthrough-gladys/` (EVIDENCE, OBSERVER-SHEET), `docs/onboarding/PINTAR-Panduan-Walkthrough-Sekolah-Demo.md`	The walkthrough's instruments
`docs/reports/PINTAR-4.0-COMPLETE-STATUS-2026-10-06.md` and `.pdf`; `PINTAR-4.0-Release-Checklist-v2.7.pdf`	This report and the checklist, as PDF

17. Evidence register

What	Run or commit
CI on the specimen's application code	37430770665 on `3a7501b`: 35/35, 595 tests
Staging machine reads	37430955533 (07:38, `808ae6e`, 162/162); 37437396764 (08:37, `a64b9b6`, 165/165); **37438389611** (08:46, `12b480b`, 165/165, `dpl_4f9zxVXUnTPmQ3WcxzysR3hf3Yar`)
Staging migrations and settings	37432544176 (07:54, 165 applied; Auth steps failed on the Management API outage); **37437241796** (green re-run)

What	Run or commit
Golden School, Sekolah Demo PINTAR	C1 37431278133; GS-02/03 37431385287 (6 PASS); GS-04–11 37432707928 (12); GS-12–16 37433910433 (8); GS-17–21 37434862707 (15)
Golden School, the walk before	37287063109, 37287437383, 37288637571, 37295261257 (5 Oct)
L1	perf-l1 36964437916 (Micro misses D-031 at 1,000; D-089); 50 at once 36982765324
C-12 (educator as learner)	audit 37366709177 (68/68)
#150	G2 native restore (24/24, 8 min 03 s); rehearsal 37389380945; watch 37391618155; CI 37390261594, 37401454517, 37409454539, 37412506567, 37416489180, 37421222152, 37425505226
Actions spend	37434131870 (GitHub 502); 37440187720 (5 Oct: 4,194 minutes)
The walkthrough's baseline	Sekolah Demo PINTAR before her account, read only, 08:46 UTC: 6 places; 4 roles; 8 people; 1 chapter given to 1 class; 10 official results; 3 certificates; 0 in-app reports; 91 audit rows

Appendix A. The scope inventory, line by line (6 Oct 2026)

JP = JOURNEY-PROVEN in the 6 Oct runs:

- GS-01: C1 37431278133;
- GS-02 and GS-03: 37431385287;
- GS-04 to GS-11: 37432707928;
- GS-07 cards and GS-12 to GS-16: 37433910433;
- GS-17 to GS-21: 37434862707.

Markers:

- † a documented step covered the line, though the contract's map does not name it;
- ‡ JP on `808ae6e` (the 162-migration set), not on `12b480b`.

TESTED cites `selftest/manifest.json` entries (595, CI 37430770665) or the named audit run. (src) marks a test that only reads source, which the evidence model does not count. HUMAN-ACCEPTED: none.

ID	Line (short)	State	Evidence	Open
J1	**Platform operation**			
J1.1	School born by an audited, versioned operator process	JP ‡	GS-01 (found-school 37431278133); G0; C1-S01	Production founding path not built (M1)
J1.2	First platform admin; a second SYSTEM_ADMIN; audited grants	TESTED	F01-T04, F08-P07	SYS-08: one platform admin; second due before 23 Sep 2027
J1.3	Platform admin lands on Konfigurasi; platform state	TESTED	BOB06-R01; audit S1, S2; operator run 36948198799; GS-02 G1	SYS-02: per-school sign-in facts (Q11)

ID	Line (short)	State	Evidence	Open
J1.4	Platform admin creates a school's first admin, audited	JP ‡	GS-02 G1–G3, G5	Walked on the 162-migration set
J1.5	Central standard content, versioned, distributed	BUILT	Distribution: M6-S01, M6-K01; SYS-05 PARTIAL	No way to author PINTAR chapters (Q7)
J1.6	Platform-only controls; audit discoverable	BUILT	BOB51-A01, D101-A02, M148-D02	SYS-07: audit reader not walked; flags removed (D-097(c))
J1.7	Break-glass for the sole production admin	NOT BUILT	C-11 TODO	Before the production release
J1.8	Evaluation personas outside identity	TESTED	EVAL-N04, EVAL-N09, F16-U01, F16-S01, BOB29-D01; staging readiness 24/24 (37389380945)	Exclusion from PIN and PINTAR ID not named by a test
J1.9	Email operational truth; never "sent" against evidence	TESTED	EMAILJUJUR-K01/L01/D01; F17-L01/L02/C01; BOB51-A01	Lookup not walked; "stuck flows" untested
J2	**Identity**			
J2.1	Sign-up refused; activation for provisioned identities only	TESTED	PUB-02 (P2); REL-07 (identity-facts 36653019569); BOB26-A02; F18-L01; F09-A01	—
J2.2	Provisioning silent; the person starts activation	JP	GS-02 G2; GS-06 A3; «Aktifkan akun» in GS-03, GS-10	—
J2.3	Staff activation: code, username, password, PIN, ID, home	JP	GS-03; GS-09/GS-10; the dean in GS-17; BOB26-A01	Digital Card welcome passed through, not asserted
J2.4	Explicit name confirmation	JP	GS-02 «Sudah benar, buat dan aktifkan»; wizard «Sudah benar»; GS-07; DAISY-20-NAMA-01; BOB26-A03	Whole-list review at intake (D-077(2)) not asserted
J2.5	Staff password sign-in; 8+ characters; leaked-password check	JP	Every staff sign-in GS-04 to GS-21; BOB26-A01, BOB26-S01	Username sign-in TESTED only; production settings at Gate 8
J2.6	Remove the magic link only when every replacement works	BUILT	BOB27-S01 (src); JOURNEY-LOG 24, 31	J2.7 unmet; production still on the magic link
J2.7	Existing staff activate with no duplicates, rehearsed	BUILT	F16-S01; operator activated 5 Oct	No staging rehearsal recorded (C10)
J2.8	Each person lands on their own home	JP	Konfigurasi GS-03; /pimpinan GS-09, GS-17; Mengajar GS-10; /belajar GS-12; BOB06-R01	—
J2.9	Keluar everywhere, this device only	JP	GS-20 U1, X1; DAISY-02-KELUAR-01; BOB05-R01	«Keluar dari semua perangkat» TESTED only (BOB29-A03)
J2.10	Staff sessions; PIN lock on a shared computer	TESTED	BOB29-K01/S01/D01, A01, A03	The staff lock never walked; 15-minute fallback unevidenced
J2.11	Recovery by email; other sessions end	JP	GS-21 R2; BOB27-A01, BOB27-D01	The owner's notice TESTED only (BOB28-A01)

ID	Line (short)	State	Evidence	Open
J2.12	Recovery by PINTAR ID + PIN; the lock ladder	JP	GS-21 R3; BOB28-K01/S01/D01, A01, A02	Ladder and suspension TESTED only
J2.13	Security notices to the owner and platform admin	TESTED	BOB28-A01, A02, D01	Not walked
J2.14	Six identity emails through PINTAR's own path	TESTED	F17-L01/L02/N01/C01; BOB25-S01/A01; BOB26-A04; codes received on staging	REL-08: no production send; SPF/DKIM/DMARC not read
J2.15	One email shell; the real duration	TESTED	DAISY-19-EMAIL-01, DAISY-20-EMAIL-01, BOB26-S01	DAISY-37 open (POL)
J2.16	Everyone has a PINTAR ID; staff-only card	JP †	GS-21 R2 (ID on «Akun saya»), R3; F16-I01; DAISY-20-C17-01	Learner clauses TESTED only
J2.17	Username rules; audited admin correction	TESTED	F16-U01, F16-C02	`correct_username` has no screen
J2.18	Resend countdown; the same answer whether or not the account exists	BUILT	BOB26-A02; countdown only in DAISY-20-ALUR-01 (src)	No executable test of the countdown
J2.19	Students sign in by class card + PIN only	JP	GS-12; GS-16; GS-20; BOB12-A01; DAISY-13-KARTU-01/02	Refusal under load TESTED only; IP forwarding off (D-092(c)); CAP-01 not run
J2.20	Student idle lock; PIN resume; safe hand-over	JP	GS-20 U1 (lock at about 302 s; resumed at 5/5; Bunga at 1/5); BOB29-A02	Long-idle expiry, three wrong PINs TESTED only
J2.21	School re-issues a card or PIN; fixes a wrong email	BUILT	GS-21 R1 (card re-issue walked); BOB28-A03; D101-A02	Wrong-email correction NOT BUILT (ADM-08)
J3	**School setup**			
J3.1	School admin gets the role, signs in, lands on Konfigurasi	JP	GS-02/GS-03; A1	—
J3.2	The admin's home shows what setup remains	JP †	GS-03 G4; A2, A5; ADM02-K01	—
J3.3	Build Bagian, Tingkat, Kelas on a screen	JP	GS-04 A2	Deactivation confirmation walked only in audit S26
J3.4	Structure tied to a year; rollover keeps history	TESTED	C1-S01, F10-S05, F10-S08, F10-M02, BOB01-K03; audit S27	Rollover never in the Golden School
J3.5	Add staff; give and revoke the allowed roles	JP	GS-06 A3, A5; F01-T04; F10-G01; BOB20-A01	Revocation walked only in audits S24, S26b
J3.6	Enrol students into a Kelas; wrong places refused	JP	GS-07 A4; F10-M01; ADM09-S01	Refusals walked only in audit S8
J3.7	Whole-class cards as a printable set	JP	GS-07 M1; M7-K01	Individual issue for a new student not walked
J3.8	The sealed per-lesson pass mark	JP	GS-05 A7; sealed 0.70 at GS-11; BOB49-S01	—

ID	Line (short)	State	Evidence	Open
J3.9	Report templates from approved metrics (P2)	TESTED	F08-P03, F06-N03, FU1921-D01	ADM-17 screen never walked
J3.10	Cross-school transfer (P2)	TESTED	F01-T10, F07-P10, FU1921-D01	Screen never walked (ADM-19 now PARTIAL)
J3.11	Every consequential action leaves a trace	BUILT	F08-P09, F08-P10, F01-T04; audit rows read back	No rule-level test
J3.12	Move a student between classes	TESTED	M9-S01, M9-K01, D088I-S01; audit S25	Never in the Golden School
J4	**Content**			
J4.1	Import a workbook into the school	JP	GS-08 A6; BOB02-X01	Per-row messages TESTED only
J4.2	Media travels with the workbook and plays	OUT OF SCOPE (D-050)	BOB11-A01 in CI	Still 4.0 scope (D-050(c)); playback never walked
J4.3	Named content steps; four eyes; explicit freeze	JP	GS-09 A9	—
J4.4	The head of department's review queue	JP	GS-09 A9	Empty state walked only in audit S17t
J4.5	Publish ready content; the head of department cannot publish	JP	GS-08, GS-09	That refusal TESTED only (F01-T21)
J4.6	Pre- and post-tests from marked questions	JP †	GS-11, GS-13, GS-15; F13-P01/P02/N01/N03	Disjointness TESTED only
J4.7	Lesson content never public	TESTED	F02-T18, F03-T03	—
J4.8	MCQ Question Bank workflows	UNVERIFIED	Studio → Bank Soal exists	"Workflows" never defined; D-050(d)'s proof not recorded
J4.9	Question Health as observations	BUILT	BOB41-K01; HOD-06 BLOCKED	Needs 30 answers per question
J4.10	Misconception feedback	NOT BUILT	D-063 M1–M5; parked (D-098(d))	Q9
J4.11	Two content origins, origin always clear	BUILT	M6-S01, M6-K01; audit S26d	PINTAR chapters cannot be authored (Q7)
J4.12	Correct forward in the same lineage	TESTED	M10-S01, S02, K01, K02; audit S26f	Never in the Golden School
J5	**Teaching**			
J5.1	Educator home: one next action	TESTED	Audit S21b, S22; staging walk J14	Evidence on earlier commits only
J5.2	Teaching context shown	TESTED	Audit S13	Earlier commit only
J5.3	Only permitted classes	JP †	GS-10; GS-17 L1 refusal; D088I-S01	One class only, so "only permitted" is weakly tested
J5.4	Siapkan → Sediakan, WIB window	JP	GS-11 A11; M6-S01	PINTAR-standard origin blocked by J1.5
J5.5	Uji Cepat: choose, select, review, launch	TESTED	T2-S01; staging walk 011; audit S26e	Not a Golden School journey
J5.6	The Uji Cepat score where designed	NOT BUILT	EDU-10: per question only	Q8

ID	Line (short)	State	Evidence	Open
J5.7	A single Uji Cepat never certifies	TESTED	BOB50-A01, F19-Q01	—
J5.8	Progress without judgment or integrity access	JP †	GS-17 L1; F06 tests	Refusals TESTED only
J5.9	Extend a deadline (P2)	NOT BUILT	`extend_session_deadline` (F04-T06) has no screen	UI lane
J5.10	Assistive next suggestion	TESTED	BOB40-K01	EDU-13 N-T
J5.11	Head of department runs Uji Cepat	TESTED	Audit S27h	Earlier commit only
J5.12	Below-target learners; reassignment	TESTED	M3R-S01; audit S22b	Never in the Golden School
J5.13	The teacher's view of one learner	TESTED	M4-K01; audits S22, S23; GS-17 L1 «Hasil resmi»	Full M4 view not asserted
J5.14	Question-level results after closing	TESTED	D088K-S01, C12-D01; audits S22, S26e	Never in the Golden School
J6	**Learning**			
J6.1	/belajar: one next action	JP †	GS-12, GS-13; UX1-S2-POSISI-01	Empty state walked only in audit S11
J6.2	Open a lesson without starting an assessment	TESTED	UX1-S2-ORIENT-01; staging run 7	GS-13 does not assert "no start"
J6.3	Lesson loads; place kept; last page marks read	JP	GS-14 (5/5 read)	Media out of scope
J6.4	Hints help without revealing	TESTED	STU12-K01, F02-T22; staging walks 37095049799, 37097216208	—
J6.5	Truthful orientation; only the explicit press starts	JP	GS-13 M3; UX1-S2-ORIENT-01	—
J6.6	One player; no early keys; answers sync	JP	GS-13, GS-15; F03-T03	Change-and-reload walked only in audit S21
J6.7	Pause and resume where permitted	BUILT	`pauseSession`	No test or walk
J6.8	Answers kept through network loss	TESTED	EFF-K01, F09-R02/R03; audit S21; staging walk 37097216208	Not in the Golden School
J6.9	Finalise only when every answer synced	JP	GS-13, GS-15 (10 sittings FINALIZED)	—
J6.10	Post-test by its link	JP	GS-15 M5	—
J6.11	Result: meaning, own growth, no comparison	JP	GS-15	Growth and "no rank" not recorded as asserted
J6.12	Permitted feedback review only	TESTED	Audit S21h	Earlier commit only
J6.13	Honest "nothing more", or the next expectation	TESTED	Audits S21d, S21f	Earlier commits only
J6.14	ID/EN switch on every learner screen	TESTED	J614-K01; audit S21g	—
J6.15	Completion vs mastery; directed to review	JP	GS-15, GS-16 (Citra, Eka below); M3-K01	Retry on hold (D-112(b))

ID	Line (short)	State	Evidence	Open
J7	**Evidence**			
J7.1	The teacher reads official class evidence	JP	GS-17 L1	—
J7.2	The head of department's scoped figures	JP	GS-17 L2	—
J7.3	The dean's summary; seniority grants no write	JP	GS-17 L3	Write refusals walked only in audit S23d
J7.4	The admin's school report	JP	GS-17 L4	—
J7.5	Decision queue and briefings	BUILT	F06-P22, UX1-PIMPINAN-KEPUTUSAN-01	Briefings have no producer; queue not walked
J7.6	Human integrity review	TESTED	Audit S23i; F06	—
J7.7	Tier words claim no pass	JP †	GS-17 bands; PITA-K01 (D-095)	«Not yet» band (Q10); final words in POL
J7.8	Metric version label changes only with meaning	BUILT	MC-4 (D088G-S01), MC-5	No rule-level test
J7.9	The dean sees certificate aggregates	JP †	GS-17 L3 (3 = 3 issued)	—
J8	**Certificate**			
J8.1	Eligibility from the sealed mark and official evidence	JP	GS-18 C1 (exactly 3; none for Citra, Eka)	Uji Cepat exclusion TESTED only
J8.2	The learner sees the state; viewing never issues	JP	GS-18 C2, C3	Not-eligible view walked only in audit S21i
J8.3	Seal course, school, language, name at issuance	BUILT	Name sealed (INV-30); release id in the signed payload	BOB-48 open; the school name is still read live
J8.4	The frozen certificate design	NOT BUILT	DAISY-36 open	The number format conflicts with D-080(2) (Q1)
J8.5	Template and revocation; numbers never collide	BUILT	ADM18-K01, ADM18-K02; GS-18 00001–00003	Revocation has no screen; printed layout open
J8.6	Anonymous verification; private not-found	JP	GS-19 V1, V2	Two of three tokens read from the record
J8.7	Production keys with dual-recipient escrow	BUILT	G5 DR-S01–S03; escrow DR-S10	REL-09; R1/R2 custody (O3, O4, O7)
J8.8	Profile photo on the profile only	NOT BUILT	No screen; the issuer no longer reads the photo	—
J9	**Educator as learner**			
J9.1	Professional-learning places; materials never cross	TESTED	BOB43-D01; audit C12b, C12i (37366709177)	Not a Golden School journey
J9.2	Enrol existing staff only	TESTED	BOB43-D01; C12b	—

ID	Line (short)	State	Evidence	Open
J9.3	Participants called «Peserta»	TESTED	BOB43-K01; C12	DAISY-35
J9.4	Each audience's visibility enforced	TESTED	BOB43-D01, C12-D01; C12f	—
J9.5	Integrity recorded, never surfaced	TESTED	BOB43-D01; C12g	—
J9.6	Academic readings unchanged	TESTED	C12k hard gate	—
J9.7	The PD certificate issued and verified	TESTED	C12d	—
J9.8	Demonstration content, never on `main`	NOT BUILT (by design)	LANA-22/23 on `claude/adoring-feynman-njmjll`	C-13 walk
J10	**Help and support**			
J10.1	«Laporkan masalah» with context and tiers	TESTED	BOB15-K01/S01/D01	Never walked; tiers not named (REL-13)
J10.2	PINTAR's own error and not-found pages	BUILT	DAISY-04-TIDAK-ADA-01; probe P3	Error-page reference checked in source only
X	**Universal**			
X.1	Every screen by clicking; each page checks permission	BUILT	GS clicks throughout; F01-R01	No rule-level test; GS-16's typed addresses
X.2	Fail closed outside role or scope	TESTED	F01-R01, F01-T02–T04, D101-A02; readiness 24/24; GS-17 scope checks	—
X.3	Success only after a real change	BUILT	S14, S17, EMAILJUJUR-K01	No rule-level test
X.4	No raw text; ID and EN equal	BUILT	BOB07-K01 (src), UX1-S0-HLE-01, BOB07-R01	Source-only checks
X.5	"Not yet" never shown as failure	BUILT	U-EMPTY PARTIAL	No rule-level test
X.6	Usable at 320 px	TESTED	Crawl at 320 px (36952453693; audit 37267985806)	Earlier commit
X.7	Context before consequential actions	BUILT	U-CONTEXT examples	No rule-level test
X.8	Privacy: no existence oracle; first names only	BUILT	DAISY-10-SAPA-02, P1, BOB26-A02, BOB28-K01	Examples only
X.9	Recovery without SQL where self-service is claimed	BUILT	Gates 4–5; card re-issue; D-101	Wrong-email correction not built
X.10	Responsiveness: first screen ≤ 3 s	BUILT	U-PERF measured 28 Sep	Not re-measured on current code
X.11	Idle → Working → Success/Error; never twice	BUILT	DAISY-17-KIRIM-01 (src), -02, DAISY-18-DENGAR-01 (src)	Source-only checks
X.12	The full UI/UX polish pass	NOT BUILT	D-098(b); D-117(h)–(i)	After Daisy's gate
R	**Instruments and release**			
R.1	Release-day conditions	NOT MET	REL-02 FAIL; REL-08, REL-13 PARTIAL; REL-09 NOT VERIFIED	#150

ID	Line (short)	State	Evidence	Open
R.2	Production changed only by audited steps; no test data	MET to date	Production untouched; G5/G6 guards	—
R.3	People test on staging, in production posture	TESTED	C1-S01; OFFICIAL results in GS-16 M7	Dr Gladys 7 Oct
R.4	Capacity L1–L5	NOT MET	CAP-02 FAIL (36964437916); 50 at once safe (36982765324)	Q2
R.5	Hot paths indexed; growing lists page	BUILT	EFF-K02, 20261109100000	CAP-10 paging
R.6	Reassess mail capacity for the pilot	NOT STARTED	D-092 (30 an hour)	Before the pilot
R.7	Gates in order	AT ENGINEERING COMPLETE	Declared 5 Oct	Q12
R.8	One controlled release, then 3–5 educators, then the pilot	NOT STARTED	Production `5b5b68d`	After Production Ready