PINTAR 4.0 · Open / partial closure register (pre-Gladys gate, D-118)

6 October 2026. Prepared by the coordinator for Yazid and the Second Eye. **Step 1 of D-118: nothing has been fixed.** This register reconciles existing evidence; it does not reinterpret PINTAR. The evidence it reconciles:

- the status report of 6 Oct (`PINTAR-4.0-COMPLETE-STATUS-2026-10-06.md`, with its Appendix A of 130 inventory lines);
- the release checklist v2.7;
- the scope inventory;
- the recovery board, charter and evidence model;
- DECISIONS to D-118;
- the Golden School runs of 6 Oct;
- the board's BOB and DAISY tickets;
- the #150 evidence index;
- Daisy's design-system status (`ux-1/daisy-experience`, READY TO VALIDATE).

Status as of: `main` `12b480b` (application code = `3a7501b`, CI 37430770665); staging GREEN, 165 of 165.

Buckets (D-118(e)):

Bucket	Meaning
A	Close before Gladys
B	Prove before Gladys: built and believed correct, so prove it, do not rewrite it
C	Owner ruling required: I stop on it
D	Production gate, not Gladys gate: stays open and visible
E	Out of scope by an existing ruling

Column codes:

Column	Meaning
Who meets it	U = an ordinary user of that role; G = Dr Gladys as «Admin sekolah», on her guide or by natural exploration; — = neither
FI	It can affect a first impression
PR	It blocks Production Ready

The threshold (D-118(c)): Dr Gladys has approved Daisy's design direction, so anything she can see that is below that standard is FI, and Daisy's propagation is itself bucket A.

1. The register

Certificates

ID	Item (source)	State now	What is missing	Who meets it	FI	PR	Ruling	Closure evidence	Bucket → destination
CR-01	**The certificate number** (D-080(2), D-076; BOB-48; checklist §14)	Conflict: issued `PINTAR/<SCHOOL>/<YYYY>/<NNNNN>`; decided `<PINTAR ID>/<5-digit per-person sequence>`	A ruling, then the number as ruled (BOB-48's per-person counter under `FOR UPDATE`)	G (journeys 7–8), U	yes	yes	**Q1**: which format; may a student's certificate show their PINTAR ID (open since D-076)?	The ruling recorded; ADM18-K01/K02 restated red → green; GS-18 shows the ruled number. Staging's three issued certificates are not rewritten without a migration ruling	**C → A** · OWNER RULING, then ENGINEERING
CR-02	**Sealing at issuance** (J8.3; D-078(c), D-077(d); BOB-48)	BUILT in part: the name is sealed (INV-30); **the school's name is read live** on the certificate page	Seal the school name, course and language at issuance; the page and the print read the seal	G, U	low (invisible until a school renames)	yes	none: D-078(c) decides it	A test red today (rename the school → the certificate changes), green after; GS-18	**A** · ENGINEERING

ID	Item (source)	State now	What is missing	Who meets it	FI	PR	Ruling	Closure evidence	Bucket → destination
CR-03	**The certificate as designed** (J8.4; DAISY-36; D-076, D-078(d), D-080)	NOT BUILT: the screen is not the frozen Modern design	DAISY-36: the one design on screen and in print, one A4 page; the number unbroken; the 10 mm inset band	G (Utama's certificate), U	**high**	yes	**Q18**: the PINTAR wordmark (Daisy's Q16 ruling, recorded only on her branch) vs «PINTAR SELALU» (D-074(3), D-076(b)(7)). Owner action: the physical proof (print at 100%, phone QR scans, the 0.75 mm gold line, D-080(6)(7))	The certificate screen and print match the frozen design; GS-18 C2; a visual check	**A** · DAISY (after Q18 and the proof)
CR-04	**The printed sheet** (ADM-18)	PARTIAL	As CR-03: print one clean A4 page	G, U	yes	yes (P1)	with CR-03	A print check in the visual review; a print-CSS test	**A** · DAISY (with CR-03)
CR-05	**Revocation screen** (ADM-18, J8.5)	`revoke_certificate` exists and is audited with a reason (D-097); **no screen**	A screen for the school admin: reason, confirmation, result; the public check then reads revoked	G (exploration), U	medium	yes (P1)	none expected; placement is Daisy's	Admin revokes on screen → public check no longer «Berlaku» → audit row; a new Level 3 step	**A** · DAISY + ENGINEERING
CR-06	**«CLASSIC / MODERN / MINIMAL»** shown raw in Studio's certificate layout	Exposed: three English codes	DAISY-36 makes the frozen design the only one, so the choice goes; «Awalan nomor» stays	G (Studio), U	**yes**	no	none (DAISY-36(1): one design)	The picker gone; the prefix still saved and used (ADM18-K02)	**A** · DAISY + ENGINEERING

ID	Item (source)	State now	What is missing	Who meets it	FI	PR	Ruling	Closure evidence	Bucket → destination
CR-07	**Profile photo on the student's profile** (J8.8; D-085 T4, D-086 G1)	NOT BUILT (the upload path and `persons.photo_path` exist; no screen)	The student's own profile photo screen; never on the card or the certificate	U (students); G only via the student side	low	EC line	none (T4 decides: the student's choice, profile only)	The upload walked; the card and certificate unchanged (ADM18-K01 already proves the issuer ignores it)	**A** · DAISY + ENGINEERING (last; small)
CR-08	Public verification: no name, private not-found	JP (GS-19 V1, V2)	—	G, U	—	—	—	Closed	closed
CR-09	One certificate per eligible learner; no number collision	JP (GS-18 C1), TESTED (ADM18-K01)	—	—	—	—	—	Closed	closed
CR-10	Stale "the issuer copies the photo" (JOURNEY-LOG waiting list :137)	Superseded by item 47	Annotate	—	—	—	—	A docs note	**A** · docs
CR-11	The verification domain `verifikasi.pintarselalu.com` (D-080(8))	Not set (DNS); staging uses the app's own route	DNS	—	—	yes	owner action	DNS resolves; V1 on the domain	**D** · RELEASE-DAY
CR-12	Production keys in dual-recipient escrow (J8.7, REL-09)	BUILT on stand-ins	#150 B5: O3, O4, R2, O7	—	—	yes	—	#150	**D** · #150

Identity and people

ID	Item (source)	State now	What is missing	Who meets it	FI	PR	Ruling	Closure evidence	Bucket → destination
CR-13	**Correct a wrong email** (J2.21 P1; ADM-08; U-RECOVER)	NOT BUILT; no RPC	A governed correction: who may change a staff email, before or after activation, with notices to the old and the new address	G (exploration), U	medium (an ordinary mistake with no way back)	yes (P1)	**Q-new (QN1)**: who may correct a staff email, and when. D-101 is silent; it is a credential channel, so the security boundary is the owner's	Red test (no path) → RPC and screen → walk	**C → A** · OWNER RULING, then ENGINEERING + DAISY
CR-14	**Correct a person's name** (ADM-08; `correct_person_name` exists, audited)	No screen	A screen in the people list, with reason and confirmation	G, U	medium	P1	none (D-077(d): an issued certificate is never rewritten)	Walked; audit row; the certificate unchanged	**A** · DAISY + ENGINEERING

ID	Item (source)	State now	What is missing	Who meets it	FI	PR	Ruling	Closure evidence	Bucket → destination
CR-15	**Correct a username** (J2.17; `correct_username`, audited platform-admin operation)	No screen	A platform-admin screen	— (platform admin)	no	EC	none	Walked by the operator	**A** · DAISY (platform slice; low)
CR-16	**A new learner after the chapter is given** (D-118 §8)	Not walked; the code gives a learner their current class's chapters	Proof as a person does it: one learner added → one card → signs in → sees the existing chapter → begins by clicking	G (journeys 5–6), U	yes	—	none	**A new Level 3 step, GS-22**, in the Golden School	**B** · ENGINEERING (instrument)
CR-17	**Staff on a shared computer** (J2.10; Gate 6)	TESTED (BOB29-*), never walked: walks choose «Komputer pribadi saya»	Walk «Komputer bersama»: the lock at 5 minutes, PIN resume, the 60-minute end	G (if she chooses it), U	medium	—	none	A staff variant in GS-20	**B** · ENGINEERING (instrument)
CR-18	**Resend countdown on code screens; the same answer either way** (J2.18)	Source-only check	An executable test	G (activation), U	low	—	none	Test red on a broken countdown, green now	**B**
CR-19	**Persona exclusion from the PIN and PINTAR ID** (J1.8 clause)	Unverified clause	A test	—	—	P0	none	Test	**B**
CR-20	**Security notices to the owner and the platform admin** (J2.13)	TESTED (BOB28-*)	Read the notice in the staging mailbox during GS-21	U	low	—	none	A GS-21 assertion	**B**
CR-21	**The staff Digital Card and welcome** (DAISY-24, Gate 7; J2.16)	The card shows, but not as final (physical proof pending); the welcome is passed through, not asserted	DAISY-24: the card final	G (her activation), U	**yes**	POL	**Q18** (wordmark); owner action: the physical proof (D-074(12))	Visual check; DAISY-20-LAYAR-01 asserted in GS-03	**A** · DAISY
CR-22	**The PINTAR email system** (J2.15 POL; DAISY-37; D-079)	One shell exists (DAISY-19/20-EMAIL-01); the canonical system is not done	DAISY-37: every identity email in the final standard. **The activation email is Dr Gladys's very first contact with PINTAR**	G (first contact), U	**very high**	yes (before release)	none (D-079 decides the standard)	The emails as received in the staging mailbox, in a visual check	**A** · DAISY

ID	Item (source)	State now	What is missing	Who meets it	FI	PR	Ruling	Closure evidence	Bucket → destination
CR-23	Leaked-password protection: D-033(c) "off" vs D-082(a) "on"	Staging reads it on; production not read	A recorded supersede	—	—	Gate 8	**QN2**: confirm D-082(a) supersedes D-033(c)	DECISIONS note; production read at Gate 8	**C** (a record only)
CR-24	**The existing-staff transition, rehearsed** (J2.7; C10; D-054(e))	No staging rehearsal recorded	Rehearse production's existing staff moving to activation, with no duplicates	—	—	yes	none	C-11's rehearsal	**D** · RELEASE-DAY
CR-25	The magic link removed on production (J2.6)	Production `5b5b68d` still has it	The release itself	—	—	yes	—	The release	**D** · RELEASE-DAY
CR-26	Activation order wording (the inventory and contract put the password before the PIN)	Docs only	Correct the wording	—	—	—	—	Docs	**A** · docs

Teaching and learning

ID	Item (source)	State now	What is missing	Who meets it	FI	PR	Ruling	Closure evidence	Bucket → destination
CR-27	**The Uji Cepat score** (J5.6 P1; EDU-10)	NOT BUILT: per question only	Where the score appears is undecided	U (teacher, head of department)	medium	P1	**Q8**: for the class, each learner, or both?	Screen walked in a Level 3 Uji Cepat journey	**C → A** · OWNER RULING, then DAISY + ENGINEERING
CR-28	**Changing an assignment's window** (EDU-11 / J5.9 P2; D-093 T1)	`extend_session_deadline` exists (one learner's session, audited, ≤ 3) with no screen. Since D-093 T1 closed the direct table write, **an assignment's window cannot be changed at all**	Decide whether 4.0 lets a teacher correct or extend a window	U (teacher)	low for Gladys; real for schools	P2	**QN3**: is changing a window (and extending one learner) 4.0 now, or after go-live (P2, D-028)?	If in: an audited RPC, a screen, a walk	**C** · OWNER RULING
CR-29	**Pause and resume where allowed** (J6.7 P1; STU-08)	`pauseSession` exists; no test, no walk	Establish the rule from the specification, then prove it	U (student)	low	P1	Only if the rule is not in the record (I find no ruling naming it)	A test + a walk; if no rule exists, C	**B** (→ C if no rule)

ID	Item (source)	State now	What is missing	Who meets it	FI	PR	Ruling	Closure evidence	Bucket → destination
CR-30	**Answers kept through network loss** (J6.8 P0)	TESTED: staging browser walk 37097216208, audit S21	Re-run on the new specimen	U	low	P0	none	The staging "assistance and offline" walk green on the specimen	**B**
CR-31	**The second attempt** (D-112(b); J6.15)	ON HOLD by ruling	Nothing, unless you rule	U	—	—	**On hold (D-112(b))**: confirm it stays as built until you rule	—	**C** (surfaced, not contaminating)
CR-32	**No session before the press; growth and "no rank"** (J6.2, J6.11 clauses)	Not asserted in the walk	Assertions in GS-13 and GS-15	G (student side), U	low	P0	none	GS assertions	**B**
CR-33	**Audit-only evidence on earlier commits** (J5.1, J5.2, J5.11, J6.12, J6.13; X.6 at 320 px)	TESTED on earlier commits	One audit run on the new specimen	U	low	P0/P1	none	`audit · end-to-end journeys` green on the specimen	**B**
CR-34	**Uji Cepat as a Level 3 journey** (J5.5, J5.7)	TESTED; staging walk 011; audit S26e	A Level 3 Uji Cepat step: choose → launch → hand in → result (with CR-27)	U	medium	P1	with CR-27	A new GS step	**B** (→ A with CR-27)
CR-35	**"What next" suggestion** (J5.10 P2; EDU-13 N-T)	TESTED (BOB40-K01)	A walk	U (teacher)	low	P2	none	The audit run (CR-33)	**B** (low)
CR-36	**Question Health** (J4.9 P2; HOD-06)	BUILT; needs 30 answers per question	Data volume; the human journey cannot run on a demo	U (head of department)	no	P2	none	Stays TESTED (BOB41-K01)	**outside** (P2, data-dependent)

Evidence and leadership

ID	Item (source)	State now	What is missing	Who meets it	FI	PR	Ruling	Closure evidence	Bucket → destination
CR-37	**Briefings** (J7.5 P2; DEA-04; D-061 #2)	BUILT in part: a briefings surface exists (`/edukator/ringkasan`, the class page's "is there a briefing"), but **nothing produces a briefing**, so it always reads «Belum ada…»	A producer, or the surface hidden until there is one	U (teacher, dean)	medium (a promise that never fills)	P2	**QN4**: build briefings for 4.0, or hide the surface until 4.x?	Either a briefing produced and read, or the surface gone	**C** · OWNER RULING
CR-38	**The decision queue** (DEA-04's EC part: «Diteruskan ke pihak sekolah» → /pimpinan decides; BOB-39)	TESTED (F06-P22, BOB39-K01), never walked	A walk	U (dean)	low	EC	none	A Level 3 step	**B**
CR-39	**The audit reader** (J1.6, SYS-07)	Never walked	A walk (school admin and platform admin)	G (Konfigurasi), U	medium	P1	none	A walk	**B**
CR-40	**Report templates** (J3.9 P2; ADM-17)	TESTED, never walked	A walk	G (Konfigurasi), U	medium	P2	none	A walk	**B**
CR-41	**Transfer between schools** (J3.10 P2; ADM-19, now PARTIAL)	TESTED, never walked	A walk (two schools)	U (admins)	low	P2	none	A walk	**B**
CR-42	**Class move** (J3.12 EC)	TESTED; audit S25 on earlier commits	A Level 3 step or the audit run	G (Struktur, people), U	medium	EC	none	GS step or CR-33	**B**
CR-43	**Year rollover** (J3.4; ADM-21)	TESTED; audit S27	A walk on a separate school (it changes the school)	G («Jalankan pergantian» is on Konfigurasi), U	**yes**: one press changes the whole demo school	P1/P2	none	Walk on its own school; the confirmation reads what will happen	**B**
CR-44	**«Laporkan masalah»** (J10.1 REL; REL-13)	TESTED, never walked	A walk: report → status → the admin and platform admin see it	G, U	medium	yes	the tier people are an owner action	A walk; the tiers named	**B** + **D** (tiers)
CR-45	**Error-page reference** (J10.2)	Checked in source only	An executable test	U	low	P0	none	Test	**B**

ID	Item (source)	State now	What is missing	Who meets it	FI	PR	Ruling	Closure evidence	Bucket → destination
CR-46	**«(0/5)» cards that promise figures** (X.5; U-EMPTY, DAISY-07)	PARTIAL	An honest empty state	G (a class below five), U	**yes**	P1	none	In Daisy's feedback slice; a walk	**A** · DAISY
CR-47	**The «not yet» band; certificate grade labels** (J7.7 POL; D-095(g))	Open	Q10	U	medium	POL	**Q10**	Per the ruling	**C**
CR-48	**Cross-school admin sign-in facts** (SYS-02 P1)	Open	Q11	— (platform admin)	no	P1	**Q11**	Per the ruling	**C** (not on Gladys's path)
CR-49	**Paging for lists that grow with schools** (CAP-10; BOB-13)	N-I	Paging in the platform admin's lists	— (platform admin; staging has a handful of schools)	no	onboarding > 10 schools	none	A paged list	**D** · CAPACITY (onboarding gate)

Content

ID	Item (source)	State now	What is missing	Who meets it	FI	PR	Ruling	Closure evidence	Bucket → destination
CR-50	**Misconception linkage** (J4.10 EC; D-063; JOURNEY-LOG #13)	NOT BUILT. **Not parked any more:** D-098(d) parked #13 "until the remaining build is complete", and D-098(f)'s build is complete. Its symptom is visible: each chapter's review carries about 31 false "weak misconception" findings that a head of department must acknowledge one by one	D-063 M1–M5 (schema, upload contract, content regeneration), after your 2 Oct question is settled	G (Studio findings), U (reviewers)	**yes** (Studio looks noisy and wrong)	EC	**Q9**: per-school definitions, or shared canonical (national) definitions with school-made ones apart?	Publish a chapter with 0 false findings; tenancy tests; content regenerated	**C → A** · OWNER RULING, then ENGINEERING (the largest item here)
CR-51	**PINTAR standard content end to end** (J1.5 EC; M6 vs D-029; SYS-05)	BUILT (distribution)	Who authors and approves it; may imports target the library?	U (teachers, on Siapkan)	medium	EC	**Q7**	One PINTAR chapter authored → distributed → assigned → learned	**C → A**

ID	Item (source)	State now	What is missing	Who meets it	FI	PR	Ruling	Closure evidence	Bucket → destination
CR-52	**"The MCQ Question Bank workflows"** (J4.8 EC; D-050(a), (d))	UNVERIFIED: D-050(d) says "the Question Bank workflows intended for this phase, proved separately", and no record defines them. What exists: Studio → Bank Soal (browse); questions come from workbooks only	A definition	G (Studio), U	medium	EC	**QN5**: confirm 4.0's meaning. Proposed: browse, filter and review the school's questions with key and reason; no authoring outside workbooks. Then prove	A walk of Bank Soal against the confirmed meaning	**C → B**
CR-53	**Media playback** (J4.2; STU-11, ADM-10, X-07)	OUT OF SCOPE for the first testing phases (D-050)	—	—	—	yes, eventually (still 4.0, D-050(c))	unless you change D-050	—	**E** (D-050)

Experience: Daisy's design system (the threshold of D-118(c))

ID	Item (source)	State now	What is missing	Who meets it	FI	PR	Ruling	Closure evidence	Bucket → destination
CR-54	**The UI/UX polish pass** (X.12 POL; D-052(b), D-068(f); D-098(b))	NOT BUILT: the application wears the pre-design screens	Daisy's approved grammar on every screen, in slices (§2)	G everywhere, U	**highest**	POL	none (approved in principle; questions 1–17 ruled)	Each slice: CI → staging → visual check → regression	**A** · DAISY
CR-55	**Daisy's validation** (11-validation.md): the owner walks J1–J7; the stripe on three school displays	NOT STARTED	Your walk and the display test	—	—	—	**owner actions**	Findings ruled; A stands or moves to A+	**A** (owner)
CR-56	**The wordmark master** (Helvetica Neue 65 Medium, licence; DAISY-RESUME)	Pending	The font licence and the outlined master	G (header, card, certificate)	yes	—	owner action (licence)	The master in the design system	**A** (owner + Daisy)
CR-57	**Educator-as-learner polish** (DAISY-35; J9.3)	TODO	Inside the propagation slices	U (participants)	low	EC	none	Slice visual check	**A** · DAISY (within slices)
CR-58	**Responsiveness re-measured** (X.10; U-PERF, last measured 28 Sep)	Not re-measured on current code	Measure after propagation (the design changes what loads)	G, U	yes (slowness is a first impression)	P0	none	U-PERF on the final specimen	**B**
CR-59	**Rule-level proof for the universal rules** (X.1, X.3, X.4, X.7, X.8, X.11: examples or source-only checks)	BUILT	—	—	—	P0	none	The propagation regression walks every screen by clicking; no new rule-level suites (not chasing counts, D-118(f))	**B**, through the regression

Instruments (the proof itself)

ID	Item (source)	State now	What is missing	Bucket
CR-60	**GS-00 inside the walk** (evidence model §4)	Rests on reads before and after	Each walk asserts staging's commit and migrations first	**B** · ENGINEERING (instrument)
CR-61	**GS-16's typed addresses**	A declared bypass	The four extra students reach their tests by clicking, as the primary does	**B** · ENGINEERING (instrument)
CR-62	**The contract's step map** (GS-18 ↔ J8.3; GS-13 ↔ J6.7/J6.8; J7 labels)	Wrong in places	Corrected	**A** · docs
CR-63	**Level 3 cadence** (evidence model: every `src` merge, nightly)	Dispatch only	Keep dispatch-only for cost, and say so in the model; the closure gate runs it per slice	**C** (light): **QN6**, confirm dispatch-only
CR-64	**The CI / Actions efficiency gate (D-119)**	See §1A	Built on the branch; see §1A	**A** · ENGINEERING (in progress)
CR-65	**The CI budget for this gate**, and D-091(e)'s remaining structural fixes: S2 (group the static red cases), S4 (share stacks between plants, about half the boots), S5 (cache the browser)	Open	The budget figure and the timing of S2, S4 and S5	**C** · OWNER (QN7)

1A. The CI / Actions efficiency gate (D-119): kept apart from product behaviour

#	Control	Finding / state	Built (branch)	Evidence
CE-1	**Root cause of the 5 Oct burst**	Between 19:24 and 21:33 UTC, three CI runs and two audit runs met a runner shortage. In CI run 37363672848 only 7 of 35 jobs got a runner in 25 minutes; the rest, the cheap lint/type/build gate included, waited until their own `timeout-minutes` (20 and 25) and were cancelled with no step run. The next CI run was attempted 4 times (100 jobs). Across the day, 110 jobs never got a runner. **What cancelled them:** their timeouts, measured from queueing. **Why no runner:** not verifiable from here (GitHub hosted capacity or the account's concurrency limit). **Billed?** By GitHub's rule only runner time is billed; GitHub's per-run timing API returns 0 for every run of this repository (even normal ones), so the bill itself is on your billing page	—	The jobs API, filter=all, 5 Oct
CE-2	**Supersede on the same branch**	`ci.yml` already cancelled an older run on the same ref. Not across triggers (a pull request and a dispatch were separate groups), and the end-to-end audit (11 runs on 5 Oct) had no guard	`ci.yml`: one group per branch name, whatever the trigger; `audit-journeys.yml`: a group per branch, cancel in progress	CI-W02
CE-3	**No duplicate triggers**	CI is dispatch-only on branches, push-triggered only on main, and pull requests. The same commit could run twice (dispatch and pull request, or two dispatches)	The supersede group above, and the guard below: a commit already proven by a green run is not run again	CI-W02
CE-4	**Cheap gates first**	All 35 jobs queued at once, the 30 red cases beside lint/type/build	A first guard job; then lint, typecheck and build; migrations and red cases only after they pass; red cases at most 15 at a time	CI-W02

#	Control	Finding / state	Built (branch)	Evidence
CE-5	**Skip only what is proven unchanged**	The push filter skipped `docs/audit` and `docs/onboarding`, **which tests read** (launch-readiness.sql, hosted-credential-audit.sql, the intake workbook, the lesson content). That is unsafe	The filter now skips exactly the documents nothing reads (docs/coordination, docs/reports, docs/deployment). On working branches only (never on main, where every release candidate runs in full), the guard reuses an earlier green run when every change is in those paths, and names that run. CI-W02 fails if any code CI runs starts reading them	CI-W02
CE-6	**The monitor's measure**	Counted waiting as billed: 4,194 for 5 Oct	Three numbers (compute, queue, estimate) and jobs by outcome (completed, cancelled after start, never started, skipped); API retries (6 Oct died on a 502). 5 Oct replayed: **compute 1,873 · queue 2,524 · estimate 2,183**	CI-W01; replay of 5 Oct
CE-7	**The waste alarm**	None	Red at 10 never-started jobs, any wait over 15 minutes, a third attempt, or one commit run twice, even at no cost; the cost alarm apart. Starvation guard: CI does not queue its jobs while another run's job has waited over 10 minutes for a runner	CI-W01, CI-W02
CE-8	**Measure the result**	—	One CI on the branch head; a second dispatch seconds after a first (the first must cancel); a third dispatch on the proven commit (it must reuse)	Recorded after the runs

Production, release and legal (kept open; not the Gladys gate)

ID	Item	State	Bucket
CR-66	#150 (pre-O3, O2–O12, custodian B, the production rulings, the O8 rehearsal)	NOT PASS; checkpoint GREEN to proceed (D-111)	**D** · #150
CR-67	Capacity: L1 at the chosen tier (CAP-01, 02, 07, 08, 09); IP forwarding and the forwarding key (BOB-12 staging acceptance)	L1 failed on Micro (D-089)	**D** · CAPACITY (Q2, Q3)
CR-68	The production upgrade rehearsed from 111 to 165	Not done	**D** · RELEASE-DAY
CR-69	Break-glass for the sole production admin (J1.7, C-11); a second SYSTEM_ADMIN (SYS-08, O9)	Not done	**D** · RELEASE-DAY
CR-70	Production email: SMTP password, Gate 8 settings, a production send with SPF, DKIM and DMARC (REL-08)	PARTIAL	**D** · RELEASE-DAY
CR-71	Support: tier people named, the same-day answer (REL-13)	Owner	**D** · RELEASE-DAY
CR-72	REL-02 (every P0 PASS on the candidate, zero operator steps); REL-12	Open	**D** · RELEASE-DAY
CR-73	Mail capacity for the pilot (R.6; D-092)	Not started	**D**
CR-74	The legal and data-protection gate (UU PDP, PSE, consent, retention, the privacy-notice line O11); content licensing (D-112(c)); the AI-tooling policy (D-112(a))	Open	**D** · LEGAL

2. Closure batches, in dependency order

Each batch ends with its report (D-118 §11). Each batch that changes code gets **one CI run on its final head**, about 120 billed minutes (D-091).

Batch	What	Depends on	Changes the app?
0. Records and instruments	CR-10, 26, 62 (docs); CR-64 (the CI efficiency gate, D-119: built now); CR-60, 61 (GS-00 in-run, GS-16 by clicking); CR-16 (GS-22, the new learner); CR-17 (staff shared computer); CR-20, 32 (assertions)	—	No (audit and tooling only)
1. Your rulings (§3)	Q1, Q18, QN1, Q8, QN3, QN4, Q9, Q7, QN5, Q10, QN2, QN6, QN7	—	No
2. Proof on today's code	CR-18, 19, 29, 30, 33, 35, 38, 39, 40, 41, 42, 43, 44, 45: tests and walks, no product change. Anything red becomes an A item	Batch 0	No (tests only)
3. Behaviour that does not wait for design	CR-02 (sealing); CR-01 (the number, after Q1); CR-13 (email correction RPC, after QN1); CR-28 and CR-37 if ruled in; CR-50 if ruled in (the largest; possibly its own batch); CR-51 per Q7	Batch 1	Yes (server; screens follow in the slices)
4. Daisy's gate	CR-55 (you walk J1–J7, and the stripe test); CR-56 (licence, master); the physical proofs for the card and certificate; your rulings on screens; the grammar frozen APPLICATION READY	Batches 1, 3	No

Batch	What	Depends on	Changes the app?
5. Propagation, slice by slice (each: tests → lint → typecheck → build → CI → staging → visual check → the affected GS)	**S1** foundation: tokens, type, colour, spacing, radii, elevation, focus, the base shell. **S2** shells and navigation: the staff shell, the learner's top bar, the MODE PERAGAAN band. **S3** feedback and forms: Idle → Working → Done, fields, errors, dialogs, empty states (CR-46), dates. **S4** identity: activation, sign-in, recovery screens; the Digital Card (CR-21); the email system (CR-22). **S5** learner screens. **S6** teacher and leadership screens, tables with the stripe; the Uji Cepat score (CR-27); briefings per QN4. **S7** admin screens: Konfigurasi, Pendataan, Aktivasi, Studio; corrections (CR-13, 14, 15); revocation (CR-05); Bank Soal (CR-52). **S8** the certificate (CR-03, 04, 06) and the profile photo (CR-07)	Batch 4	Yes
6. Full regression	A fresh Golden School with GS-22, Uji Cepat and the new steps; the audit run; U-PERF (CR-58)	Batch 5	No
7. Your final walkthrough	Your green light (D-052): what you find is fixed and re-proven; the specimen frozen; Dr Gladys's guide, observer's sheet and baseline re-pinned	Batch 6	Only fixes you approve
→ PRE-GLADYS CLOSURE REPORT, then STOP	D-118 §12 A–L	Batch 7	—

Cost forecast:

- About 12–15 CI runs (one per batch and slice): about 1,500–1,800 billed minutes.
- About 6–8 full or partial Golden School walks: about 400 minutes.
- Over the gate, that is about 2,000–2,300 minutes against a 600-a-day budget. It needs your budget figure (QN7).

3. Owner rulings needed before implementation

#	Question	Blocks
Q1	The certificate number: D-080(2)'s `<PINTAR ID>/<per-person sequence>` or the issued `<prefix or PINTAR/<SCHOOL>>/<YYYY>/<NNNNN>`? May a student's certificate show their PINTAR ID (D-076)? What happens to the three staging certificates (leave, or migrate)?	CR-01, CR-03
Q18	The PINTAR wordmark (Daisy's Q16 ruling) replaces «PINTAR SELALU» on the card and certificate. Record it in DECISIONS, superseding D-074(3) and D-076(b)(7)?	CR-03, CR-21, CR-56
QN1	Who may correct a staff member's email, and when (before activation, after, both)? Is a notice sent to the old and the new address?	CR-13
Q8	Where does the Uji Cepat score appear: for the class, each learner, or both?	CR-27, CR-34
QN3	Is changing an assignment's window (and extending one learner's session) 4.0 now, or after go-live (P2)? Since D-093 T1, a window cannot be changed at all	CR-28
QN4	Briefings: build a producer for 4.0, or hide the empty surface until later?	CR-37
Q9	Misconceptions: per-school definitions (D-063 as written), or shared canonical definitions with school-made ones apart (your 2 Oct direction)? It is unparked now that D-098(f)'s build is complete	CR-50
Q7	PINTAR standard content: who authors and approves it, and may imports target the library (D-029 vs M6: options a, b or c)?	CR-51
QN5	The "MCQ Question Bank workflows" of D-050: confirm the proposed meaning (browse, filter and review with key and reason; no authoring outside workbooks)	CR-52
Q10	The «not yet» band (D-095(g)) and the certificate grade labels (alternatives 1–3)	CR-47
QN2	Confirm that D-082(a) (leaked-password check on) supersedes D-033(c)	CR-23
QN6	Level 3 stays dispatch-only (cost), run per slice in this gate; the evidence model is corrected to say so	CR-63
QN7	The Actions budget for this gate, and whether D-091(e)'s CI structural fixes S1–S5 come first (they cut every later run)	CR-65

Owner actions on the A path:

- walk Daisy's J1–J7;
- the stripe test on three displays;
- the physical proofs for the card and certificate (print at 100%, phone QR scans, the gold line);
- the wordmark font licence.

Surfaced, not to be changed: D-112(b), the second attempt, stays on hold as built (CR-31).

4. Prove rather than change

Built and believed correct; each gets a test or a walk, not a rewrite:

- **Instruments:** CR-16 (new learner, GS-22), CR-17 (staff shared computer), CR-60 and CR-61 (in-run GS-00; GS-16 by clicking);
- **Tests:** CR-18 (resend countdown), CR-19 (persona exclusion), CR-20 (security notices), CR-29 (pause, once its rule is found), CR-32 (walk assertions), CR-45 (error reference);

- **Walks and runs:** CR-30 (network loss), CR-33 (one audit run on the specimen), CR-34 (Uji Cepat as Level 3), CR-35 (next suggestion), CR-38 (decision queue), CR-39 (audit reader), CR-40 (report templates), CR-41 (transfer), CR-42 (class move), CR-43 (year rollover, on its own school), CR-44 («Laporkan masalah»);
- **After propagation:** CR-58 (U-PERF re-measured), CR-59 (the universal rules, through the regression).

5. Outside the pre-Gladys gate, with reasons

Items	Why outside
CR-11, 12, 24, 25, 66–74	Production, release-day, capacity and legal gates (D-118 §13). Kept open and visible; none changes what Dr Gladys sees on staging
CR-36 Question Health	P2, and it needs 30 answers per question: it cannot be walked on a demo school. Stays TESTED
CR-48 SYS-02	A platform-admin view, not on her path; needs Q11
CR-49 paging	An onboarding gate (more than 10 schools); platform admin only
CR-53 media	Out of scope by D-050 unless you change it
CR-28, CR-37	Inside only if you rule them in (QN3, QN4)

6. Contradictions found between the documents and the application

1. **The certificate number:** D-080(2) and BOB-48's note vs the issued format (CR-01).
2. **«PINTAR SELALU» vs the wordmark:** D-074(3) and D-076(b)(7) vs Daisy's 5 Oct ruling, recorded only on her branch (Q18).
3. **#13 shown as "parked":** the status report (§4) and the survey call J4.10 "parked by D-098(d)". D-098(d) parked it "until the remaining build is complete", and that build is complete. **Not parked now** (CR-50). The status report is corrected.
4. **The spend figure** in the status report (§14, 4,194 minutes) is the measure's overstatement (CR-64). Corrected there.
5. **The leaked-password check:** D-033(c) vs D-082(a) (CR-23).
6. **The offline key copy:** REL-09 and RECOVERY-CHARTER :139 vs D-107 D8 (escrow). REL-09 is annotated; the charter still says "verified offline copies".
7. **Assignment windows:** EDU-11 / J5.9 expect a deadline extension, but since D-093 T1 no path changes an assignment's window (CR-28).
8. **Briefings:** the J7.5 / DEA-04 screens exist; no producer exists (CR-37).
9. **ENGINEERING COMPLETE (5 Oct) was declared with EC lines open:** J8.3, J8.4, J8.8, J2.7, J1.5, and J4.10 now that it is unparked.
10. **The order of the gates:** D-117(h) put Daisy after Gladys; **D-118 restores D-052's order** (polish → Yazid → Gladys). R.7 and the status report's Q12 are now moot.
11. **The evidence model vs practice:** Level 3 on every merge and nightly, asserted in-run; in practice dispatch-only, asserted by reads around the run (CR-60, CR-63).
12. **The Golden School contract's map:** GS-18 ↔ J8.3, GS-13 ↔ J6.7/J6.8, and the J7 labels (CR-62).

13. **JOURNEY-LOG's waiting list (:137, :147):** still says the issuer copies the photo and that a single Uji Cepat certifies; both are fixed (items 47, 22) (CR-10).

STOP. Nothing in the application changes until you approve this register, its batches and the rulings in §3.